



Iowa Department of Transportation

Change Order

Non-Substantial:

Part

Non-Part

As Noted by Division

No. 16

Substantial:

Concurrence Date

Contract

Accounting ID No.: 30662

County Linn

Project No: STP-A-030-7(159)-86-57

Kind of Work: PCC Pavement-Grade/Replace

Date Prepared: 9/3/2014

Contractor: Streb Construction Co., Inc.

You are hereby authorized to make the following changes to the contract documents.

A - Description of change to be made or extra work to be done:

8024 Add an item for "Replace Intake Top". Work is to be performed per Standard Specification 2435. Method of Measurement: Each, as measured. Basis of Payment: unit price per Each. This payment is full compensation for all equipment, labor, and materials necessary to remove and construct storm intake top. (Division 4: 1 EA)

No working days will be added to the contract.

B - Reason for change or extra work:

8024 Intake top cracked after it was installed at the intersection of Highway 1 and Highway 30. Intake S42 top will be reconstructed to eliminate the maintenance that would have been associated with maintaining the crack on the lid.

Approved _____
District Local Systems Engineer Date

[Signature] _____
Project Engineer Date 9/4/14

Receipt is acknowledged of this change or extra work and terms of settlement are hereby agreed to.

Approved contingent upon funds being available under the existing project agreement or upon additional Federal-aid funds being made available by a modified project agreement.

Streb Construction Co., Inc.
Contractor
By [Signature] _____
Date 9-4-14

_____ Date City of Mount Vernon

Approved _____ Date

DISTRIBUTION: Project Engineer - Forward original to District.
District - Nonsubstantial - Forward original and one copy to the Office of Construction and two copies back to the Project Engineer.
- Substantial - Forward original and two copies to the Office of Construction.

Accounting ID No. 3 0 6 6 2
 1 2 3 4 5 6

Change Order No. 16

C-1 – Settlement for cost of work to be made as follows:
 8024 Agreed Unit Price - \$5,775.00 /EA

C-2 – Justification for cost(s)

8024 Prices were approved by the City Engineer; removal and replacement of the intake top will be in the non-participating Division 4. The prices include the prime contractor's 10% markup per Standard Specification 1109.03, B., 3.

D – ITEMS INCLUDED IN CONTRACT

Change No.	Line Item Number	Unit Price .xxx	If Credit Add "CR"		Amount .xx
			Quantity .xxx		
TOTAL					

E – ITEMS NOT INCLUDED IN CONTRACT

Change No.	Item Description	Item Number	Function Code	Unit Price .xxx	If Credit, Add "CR"	
					Quantity .xxx	Amount .xx
8024	Replace Intake Top	2599-9999005		\$5,775.000	1.000	\$5,775.00
TOTAL						\$5,775.00

Streb Construction Co., Inc.

CONCRETE PAVING & SITE DEVELOPMENT
(319) 338-3498
(319) 351-4369 FAX

18 COMMERCIAL DR.
P.O. BOX 3327
IOWA CITY, IA 52244

CHANGE ORDER REQUEST

August 26, 2014

ATTN: Justin Campbell, CE
Shive-Hattery, Inc.
316 - 2nd Street SE, Ste 500
Cedar Rapids, IA 52401

PROJECT: Hwy 30 Mount Vernon (10th Ave to Virgil Ave)
STP-A-030-7(159) - - 86-57
Linn County, Iowa
Bid Order 106, Letting Date: April 16, 2013

RE: STREB CHANGE ORDER #29
Punch List Item - Updated August 22, 2014
Remove & Replace Storm Intake 42
Reilly Construction Co Inc

	<u>Quantity</u>	<u>U/M</u>	<u>Price/Unit</u>	<u>Total</u>
Remove and replace Storm Intake S42	1.00	LS @	\$ 4,000.00	\$ 4,000.00
Traffic Control (Quality Traffic Control)	1.00	LS @	\$ 1,250.00	\$ 1,250.00
			Total	\$ 5,250.00
Prime Contractor's			10.00%	\$ 525.00
			TOTAL CHANGE ORDER #29	\$ 5,775.00

PLEASE ADVISE IF CHANGE ORDER IS ACCEPTED TO SCHEDULE THE WORK.

NUMBER OF WORKING DAYS REQUESTED DUE TO EXTRA WORK: 2

Any questions or comments, please call 319-338-3498.

Respectfully submitted,
STREB CONSTRUCTION CO., INC.



Steve Streb
Vice President