

**CHANGE TO CONTRACT
CHANGE ORDER NUMBER 3
2015 STREET IMPROVEMENTS PROJECT
THIRD AVENUE NW FROM FIRST STREET NW TO THIRD STREET NW
FIFTH AVENUE NW FROM FIRST STREET NW TO SEVENTH STREET NW**

October 14, 2015

**OWNER: CITY OF MOUNT VERNON, IOWA
CONTRACTOR: RICKLEFS EXCAVATING, ANAMOSA, IOWA**

ITEM 1: The grades designed to accommodate American with Disability Act standards resulted in the raising of the elevation of the Third Avenue Pavement enough to block the existing outfall from the roof drain tiles for the Presbyterian Church. The solution for this issue was determined to be moving the outfall for both tiles northerly approximately 75 feet downstream along the westerly side of the new pavement. Additional concrete work such as higher curbs and outfall coverage will be provided for outfall drainage control.

Drainage Outfall Revisions 1 Ea @ \$ 2,980.00/ Ea.= \$ 2,980.00

ADDITIONAL PRICE TO CONTRACT: \$ 2,980.00

ADDITIONAL CONTRACT TIME 1 Day
CONTRACT SUMMARY:

CONTRACT PRICE	\$ 902,281.35
CHANGE ORDER 1	\$ 10,260.00
CHANGE ORDER 2	\$ 2,994.00
CHANGE ORDER 3	\$ 2,980.00
REVISED CONTRACT PRICE	\$ 918,515.35

Ricklefs Excavating

By: _____

Title: _____

Date: _____

City of Mt. Vernon, Iowa

City of Mt. Vernon, Iowa

City Engineer

City Administrator

Date: _____

Date: _____