CHANGE TO CONTRACT

CHANGE ORDER NUMBER 1

2015 STREET IMPROVEMENTS PROJECT

THIRD AVENUE NW FROM FIRST STREET NW TO THIRD STREET NW
FIFTH AVENUE NW FROM FIRST STREET NW TO SEVENTH STREET NW

August 24, 2015

OWNER: CITY OF MOUNT VERNON, IOWA
CONTRACTOR: RICKLEFS EXCAVATING, ANAMOSA, IOWA

ITEM 1: After the contract was awarded discussions were held to reaffirm a final paving
product that would return the best value in the timeliest manner. Upon quantity adjustments
within the contract scope, it was determined that a full-depth concrete pavement on a modified
granular subbase would be the best choice given the contract prices. The dollar amount for
Change Order 1 represents contract unit prices based multiplied by the Contract Quantities. Final
Contract price will be determined by Final Contract Quantities.

ADDITIONAL PRICE TO CONTRACT: $10,260.00
ADDITIONAL CONTRACT TIME None
CONTRACT SUMMARY:
CONTRACT PRICE $ 902,281.35
CHANGE ORDER 1 $ 10.260.00
REVISED CONTRACT PRICE $ 912,541.35
Ricklefs Excavating
By:
Title:
Date:
City of Mt. Vernon, lowa City of Mt. Vernon, lowa
City Engineer City Administrator

Date: Date:




2015 STREET RECONSTRUCTION
CONTRACT PRICE SCOPE2 | |
RICKLEF'S EXCAVATING FULL DEPTH CONCRETE
Mount Vernon, lowa
81/24/201 5
Third Avenue Fifth Avenue TOTAL PROJECT
Original Net Revised
Extended Extended Revised Contract | Quantity Extended
No. Description Unit Unit Price | Quantity Price Quantity Price Quantity | Quantity Change Price
1.1 TRAFFIC CONTROL LS $8,600.00 1 1 0 $0.00
1.2 MOBILIZATION LS $175,000.00 1 1 0 $0.00
1.3 CONSTRUCTION SURVEY LS $14,000.00 1 1 0 $0.00
1.4 TEMPORARY EROSION AND SEDIMENT CONTROLS LS $1,000.00 1 1 0 $0.00
1.5 STABILIZATION MATERILAS TONS $16.00| 200.000 $3,200.00( 200.000 $3,200.00 400 400 0 $0.00
1.6 PAVEMENT REMOVAL Sy $12.00{ 2345.000 $28,140.00| 4890.000 $58,680.00 7235 6189 1046 $12,552.00
1.7 TOPSOIL BORROW MATERIAL CcY $13.00| 100.000 $1,300.00( 100.000 $1,300.00 200 200 0 $0.00
1.8 MANHOLE / INTAKE REMOVAL EACH $250.00 0 $0.00 7 $1,750.00 7 7 0 $0.00
1.9 GRANULAR BACKFILL TONS $16.00 0 $0.00 500 $8,000.00 500 500 0 $0.00
1.10 UNCLASSIFIED EXCAVATION AND EMBANKMENT cYy $5.00 520 $2,600.00 1800 $9,000.00 2320 2320 0 $0.00
1.11 CLEARING AND GRUBBING UNIT $50.00 0 $0.00 22 $1,100.00 22 22 0 $0.00
112 REMOVE AND REINSTALL/RELOCATE EXISTING SIGNS
AND POSTS EA $150.00 12 $1,800.00 21 $3,150.00 33 33 0 $0.00
1.13 STORM SEWER MANHOLE, SW-401 EA $3,200.00 0 $0.00 6 $19,200.00 6 6 0 $0.00
1.14 INTAKES
1.14.1 SW-505 EA $3,750.00 0 $0.00 6 $22,500.00 6 6 0 $0.00
SW-505 MOD EA $4,000.00 0 $0.00 3 $12,000.00 3 3 0 $0.00
SW-506 EA $3,200.00 0 $0.00 0 $0.00 0 0 0 $0.00
1.15 STORM SEWER PIPE IN PLACE $0.00
1.15.1 15" RCP LF $60.00 0 $0.00 70 $4,200.00 70 70 0 $0.00
1.15.2 18" RCP LF $70.00 0 $0.00 741 $51,870.00 741 741 0 $0.00
1.15.3 24" RCP LF $80.00 0 $0.00 213 $17,040.00 213 213 0 $0.00
1.15.4 24" ARCH Eq. RCP LF $90.00 0 $0.00 0 $0.00 0 0 0 $0.00
1.16 MANHOLE ADJUSTMENT EACH $750.00 0 $0.00 1 $750.00 1 1 0 $0.00
117 FLOWABLE MORTAR cYy $110.00 0 $0.00 7 $770.00 7 7 0 $0.00
1.18 GRANULAR SUBBASE, 6" (MODIFIED) cY $26.00 465 $12,090.00 930 $24,180.00 1395 935 460 $11,960.00
119 HMA OVERLAY, BASE & SURFACE COURSE (HMA 10M |
1/2, PG 58-28) TONS $92.00 0 $0.00 0 $0.00 0 651 -651 -$59,892.00
1.20 PAVEMENT MILLING SY $7.00 0 $0.00 0 $0.00 0 0 0 $0.00
1.21 PORTLAND CEMENT CONCRETE
1.21.1 PAVEMENT (7") SY $31.25 2285 $71,406.25 4700 $146,875.00 6985 4453 2532 $79,125.00
1.21.2 CURB & GUTTER LF $16.00 0 $0.00 0 $0.00 0 1815 -1815 -$29,040.00
1.21.3 DRIVEWAYS (6") SY $32.10 149 $4,782.90 222 $7,126.20 371 371 0 $0.00
1.21.4 DRIVEWAYS (7") SY $35.00 98 $3,430.00 0 $0.00 98 98 0 $0.00
1.21.5 SIDEWALKS SY $29.00 134 $3,886.00 451 $13,079.00 585 585 0 $0.00
1.21.6 STEPS LS $10,000.00 1 1 0 $0.00
1.22 TRUNCATED DOMES $21.00 192 $4,032.00 246 $5,166.00 438 438 0 $0.00
1.23 CRACK & SEAT P.C.C. PAVEMENT SY $7.00 0 $0.00 0 $0.00 0 635 -635 -$4,445.00
1.24 ADA RAMP LS $33,000.00 1 1 0 $0.00
1.25 SEGMENTAL BLOCK RETAINING WALL SY $28.00 350 $9,800.00 0 $0.00 350 350 0 $0.00
1.26 BRICK PAVERS PAVEMENT ON CONCRETE BASE SF $22.00 155 $3,410.00 156 $3,432.00 311 311 0 $0.00
1.27 GEOGRID SY $2.10 200 $420.00 200 $420.00 400 400 0 $0.00
1.28 WATERMAIN, DIRECTIONAL BORED (8") L.F. $60.00 0 $0.00 625 $37,500.00 625 625 0 $0.00
1.29 WATERMAIN OPEN CUT IN PLACE LF $60.00 0 $0.00 140 $8,400.00 140 140 0 50.00
1.30 GATE VALVE, 8" RESELIANT SEAT EACH $1,800.00 0 $0.00 5 $9,000.00 5 5 0 $0.00
1.31 WATER SERVICE CONNECTION EACH $1,400.00 0 $0.00 14 $19,600.00 14 14 0 $0.00
1.32 FIRE HYDRANT ASSEMBLY, WM-201 EACH $3,900.00 0 $0.00 2 $7,800.00 2 2 0 $0.00
1.33 WATER MAIN REMOVAL LF $12.00 0 $0.00 140 $1,680.00 140 140 0 $0.00
1.34 WATER VALVE REMOVAL EACH $180.00 0 $0.00 1 $180.00 1 1 0 $0.00
1.35 CIPP LINED SEWER LF $31.00 0 $0.00 485 $15,035.00 485 485 0 $0.00
1.36 SANITARY SEWER TELEVISING LF $0.80 0 $0.00 970 $776.00 970 970 0 $0.00
1.37 SANITARY SEWER CLEANING L.F. $1.00 0 $0.00 485 $485.00 485 485 0 $0.00
1.38 CIPP SEWER CONNECTION EACH $250.00 0 $0.00 9 $2,250.00 9 9 0 $0.00
1.39 SEWER SERVICE GROUTING EACH $350.00 0 $0.00 9 $3,150.00 9 9 0 $0.00
PROPOSED CHANGE TO CONTRACT: $10,260.00
ORIGINAL CONTRACT PRICE: $902,281.35
I \ \
{REVISED CONTRACT PRICE: $912,541.35
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