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10 @ lowa Department of Transportation Non-
Change Order Part Parl _
Non-Substaniial: 5 BJ As Noied by Division
No. 17 Substantial: a o
Conelrrence Dats
Cantract
Accounting ID No.: 30662 County _Lian

Project No:  STP-A-030-7(158)--86-57

Kind of Work: PCC Pavement-Grade/Replace Date Prepared: _6/10/2015

Contractor: _ Streb Construction Co., Ine.

You ars hereby authorized to make the following changes to the contract documents.
A - Description of change to ba made or extra work to be done:

7013 Increase Item for "Excavation, Class 10, Roadway and Borrow™. (Divigion #1 +40 CY, Division #3 +134 CY)

7014 Increase ltem for "Modifled Subbase”. {Division #2 +143.5 CY, Division #3 +130.7 CY)

7015 Decrease item for "Removal of Curb”. {Divislon #1 -3.0 STA, Division #3 +0.56 STA, Division #4 +0,16 STA)

7018 Increase iHem for “Base Widening, 6 In. Hot Mix Asphalt Mixture” {Division #1 +129 SY, Olvislon #2 +777.2 SY, Divislon #3 -399 8Y)

7017 increase item for “Bage Widening, 8 In. Portland Cement Concrete” (Divislon #3 +374.5 SY)

7018 Decrease quantity for “Blading and Shaping Shoulder Material® (Division #2 -8.81 STA)

7019 Deletg It;am for “Standard er Slip Form Portland Cement Concrete Pavement, Class M, Class 3 Durability, 10 In.” (Division #3
-318 8Y

7020 Increase item for “Median, P.C. Conctete, 8 In.” (Division #4 +9.4 5Y)

7021 Delete item for "Hot Mix Asphalt Pavement Samples” {Division #1 -0.3 LS, Division #2 -0.2 LS, Divislon #3 -0.5 LS)

7022 Decroase item “Hot Mix Asphalt, Driveway” (Division #2 -87.0 8Y, Division #3 -356.0 SY, Division #4 +20.8 5Y)

7023 Increase item "Temporary Pavemant” (Divislon #1 +980.8 SY, Division #3 -111.73 8Y)

7024 Decrease Itern for “Removat of Light Pales” (Divislon #1 -1.0 EACH)

7026 Increase ttem for "Removal of Sign” (Division #1 -1.0 EACH, Divislon #3 +12.0 EACH)

7026 Decraase Item for “Removal of Sldewalk” (Division #3 -19.5 SY)

7027 Decrease {tem for “Sidewalk, P.C. Concrate, 4 In.” (Divislon #1 -57.8 8Y, Divisicn #3 -1.9 8Y)

7028 Increase itam for "Driveway, P.C. Concrets, & In." (Division #1 +70.0 SY, Division #2 +178.4 SY, Division #3 +560.4 Y, Division #4
+142.4 SY)

7029 Isn‘g)rease item for “Removai of Paved Driveway” (Division #1 +69.4 SY, Division #2 +14.7 8Y, Division #3 +85.0 8Y, Division #4 +105.3

7030 Increase Item for "Combined Concrete Sidewalk and Retaining Wall" (Division #1 +3.47 CY)

7031 Increase item for “Payment Adjustment Incentive/Disincentlve for PCC Pavement Thickness (By Schedule)” (Division #1 +6,005.27
EACH, Division #3 +7,651.14 EACH)

7032 Delete item for “Payment Adjustment Incentive/Disincentive for PCC Pavement Smoothness (By Schedule)” (Division #1 -1,149.27
EACH, Division #3 -7,850.73 EACH)

B025 Add itern for “Price Adjustment- Slump Test Deviation”. (Division #1 -1752.25 EACH, Division #3 -420,84 EACH)
No working day adjustments are necessary for the above changes.

B -~ Reason for change or exira work:

7013-7020, 7024-7027, 7029-7031 Adjustments are to final balance the bid items that were to be paid on a confract quantity basis per the
Specifications but were revised during construction.

7021 Pavement cores on HMA waived by engineer for emall quantilies per spec section 2303.03.E.3.a

T022, 7028 HMA Driveways were daoreased and PCC Driveways were Increasad at contractor’'s option due to subcontractor scheduling
conflicts and project schedule requirements. The unit price for the PCC Driveways is less than the unit price far the HMA Driveways and the
driveways will function simitarly regardiess of the matarial being used.

7023 Temporary pavement on the south ehoulder of lghway 30 through division 1 was omitted from the bid tabulatien but required for
construction staging. Temporary pavement within over-tracking islands in division 3 was removad due to revised staging.

7032 During the preconstruction meeting it was agreed that the project smoothness Incentive would be removed due to the complexily of the
paving operation through the roundabouts, but the contractor would still psrform a bump test at completion to verify no safety hazards exist in
the compieted project.

BOL;SﬁPrioe adjustment resolution for non-compliances issued an 5/24/3 and 8/29/13 related to high slump concrete incorporated in the
project,



Approved

District Lacal Systems Engineer " Date
Receipt is asknowiedged of this change or extra work and terms of ssﬁ!elifem are hersby agrsad to.

Approvaed contingent upon funds being availabie under the existing
project agreement ¢r upon additional Federal-aid funds belng
made avallable by a modified project agreement.
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Date
Date City of Mount Vernon Approved
Date
DISTRIBUTION: Pro!:dt Engineat - Forward ardginal to District
Disbict— Norgubstantiel - Fe origngl sndt ores copy 1o the Offios of Construction and two copless back i the Frojac] Engineer.
C-1 -Settlement for cost of work to be made as follows:
7013-7020, 7022-7032 Contract Unit Price
7021 Agresd Lump Sum Credit
8025 Agreed Unit Price Adjusiment
C-2 — Justification for cost(s)
8025 Price adjustment Is based upon Construction Manual Chapter 2 Appendix 2-34(B).
If Credit

D - ITEMS INCLUDED IN CONTRACT Add “CR"

Chh?g'ge Line Itern Numbar Unit Pﬂce.xxx (Zluantlty.xxx Amount .
7013 0010 Excavation, Clags 10, Roadway and Borrow 8,500 174.000 _1479.00 |
7014 0040 Maodified Subbasa 27.500 274.200 7540.50
7015 0080 Removal of Curb 1000.000 2.280 CR 2280.00 CR
7018 0100 Base Widening, B in. Hot Mix Asphalt Mixture 42.000 507.200 21302.40

011C Basse Widening, 6 In. Porland Cement
M7 Concrets . 33.400 374.500 12508.30
7018 0130 Blading and Shaping Shoulder Material 126.000 8.810CR 1101.25 CR
0150 Standard or Slip Form PCC Pavement, Class
7019 M, Class 3 Durabllity, 10 In. 60.250 319.000 CR 19218.75 CR
7020 0160 Median, P.C. Concrete, 8 In. 48.350 9.400 463.89




7021 0210 Hot Mix Asphalt Pavement Samples 1.000 586.000 CR 586.00 CR
7022 0220 Hot Mix Agphalt, Driveway 49.000 432.400 CR 21187.60 CR
7023 0230 Temporary Pavement 45.000 869.070 32108.15
7024 0260 Removal of Light Poles 500.000 1.000 CR 500.00 CR
7025 0270 Removal of Sign 60.000 11,000 | 660.00
7026 0490 Removal of Sidewaik 4.500 49,500 CR 8775 CR
7027 0500 Sidewalk, P.C. Concrets, 4 In. 33.000 59,700 CR 1970.10CR
7028 0520 Driveway, P.C. Concrets, 6 In. 38.000 951.200 | 36145.80
7029 0530 Removal of Paved Driveway 4.600 284.400 | 1279.80
0640 Combined Concrete Sidewalk and Retaining
7030 Wall _ 410.000 3.470 1422.70
0820 Payment Adjustment incentive/Disincentive for
7031 PCC Pavement Thickness (By Schedule) 1.000 13656.410 13656.41
0830 Payment Adjustment incentive/Disincentive for
1 7032 PCC Pavamant Smoothness (By Schedula) 1.000 9000.000 CR 9000.00 CR
TOTAL 79834.30
If Cradit,
_E - ITEMS NOT INCLUDED IN CONTRACT '_‘_‘;d R
Ch;g.ge ltem Description Hem Number F‘g':é':" Unit P ﬂg&x Q“a"’i'g Amountxx
) ] 6200- | B 2173.080
8025 Price Adjustment — Slump Test Deviation 5000021 1,000 crR| 2173.09 CR/
TOTAL

2173.09 CR




