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August 13, 2015       ENGINEER’S REPORT 

 
3rd Ave & 5th

The City awarded Project Scope 2 to Ricklefs Excavating at the previous City Council 
meeting.  Contract documents have been sent to the Contractor for completion.  The 
Contractor has submitted shop drawings for review covering materials to be used on the 
project.  A preconstruction meeting will be scheduled in the next couple of weeks with 
construction beginning shortly after.  Notices will be sent to affected property owners 
following a more detailed discussion of the project schedule during the preconstruction 
meeting.   

 Ave Reconstruction 

 
Water Plant Improvements 
A preconstruction meeting is scheduled for August 14th

 

.   The Contractor will provide 
information on the project schedule at the meeting.  Additional information discussed during 
the preconstruction meeting will be presented at the Council meeting. 

Lisbon Road Storm Sewer 
The storm sewer alignment was staked earlier in the week and City crews are working to 
install the storm sewer from the east city limits to the drainage way approximately 500 feet 
east. 
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