Committed fo providing professional and relationship-boved engineenng services.

400] River Ridge Drive NE
Cedoar Ropids, 1A 52402
Office: (319 377-4629
Fox: {319} 377-8498

BOGERT

October 13, 2015
Mayor James Mocore
City of Mount Vernon
213 First Street NW
Mount Vernon, 1A 52314
RE: CITY OF MOUNT VERNON, IOWA
2015 FIRST AVENUE (IA HWY 1) AND FIRST STREET INTERSECTION

IMPROVEMENTS PROJECT
Contractor Pay Application No. 1

Dear Mayor:
Ricklefs Excavating LTD has completed work in accordance with the attached tabulation for
payment on the above referenced project in the amount of $198,576.72 for work completed

through September 30, 2015. This amount represents about 51.5% completion of the project.

Based on our testing and observations, we believe the work conforms to the plans and
specifications and recommend payment of the above amount.

Please call if you should have any questions regarding this application for payment.
Yours very truly,

ANDERSCN-BOGERT
Engineers & Surveyors, Inc,

Bryan J. Janssen, P.E.

Attachments: Pay Application No. 1 August-September 2015

Cc:  Mr. Mike Beimer - City of Mount Vernon
Mr. Cory Elwick— Ricklefs Excavating LTD

Cedar Rapids \ __ Maion N\ wwwanderson-bogertcom |



CITY OF MT. VERNON

FIRST AVENUE {[A HWY 1) AND FIRST STREET INTERSECTION IMPROVEMENTS PROJECT

PAY APPLICATION NO. 1 AUGUST-SEPTEMBER 2015

ITEM NO. ITEM DESCRIPTION au :.'.?l.m UNIT | UNITPRICE APPLI:::ION # APPLT::HDN :‘::;f:ﬁ_“
QUANTITY | # AMOUNT
1 CLEARING AND GRUBBING 10 s |s eo00000 1 s sovooo|s  eo0000
2 EXCAVATIGN, CL 10, ROADWAY AND BORROW 220 cv |s 4000 160 s 6400008 1280000
3 SUBGRADE STABILIZATION MATERIAL 117.4 sv |s 3000 $ - |s  sse200
P MODIFIED SUBBASE 385.5 ToN [ 2700 3855 $ 1040850 s  10408.50
5 STOIS-F PCG PAVEMENT, CLASS C, CLASS 3 DURABILITY, 8 IN., CROSSWALK BRICK

PAVER BASE 47.0 ad $ 70.00 226 $ 156200 | $  3.290.00
€ STOIS-F PCC PAVEMENT, CLASS C, CLASS 3 DURABILITY, 10 IN. 539.8 sy |s 8000 411.4 $  3291200{3 4318400
7 REMOVALS, AS PER PLAN 1.0 s |s 1000000 05 $  500000]s 1000000
P STEEL PIPE PEDESTRIAN HAND RAIL 14.0 LF s 4500 ) - |s e300
9 REMOVAL OF PAVEMENT 665.0 sr |s 2000 505.9 5 1011800]$ 1330000
10 REMOVAL OF SIDEWALK 478.3 sY |s 2000 389.00 $  788000]8 956800
" SIDEWALK, F.C. GONGRETE, 6 iN. 256.8 sy |s  eoo0 156.8 $ 9408005 1540800
12 DETEGTABLE WARNING 112.0 SF |s 4000 2 5 112000|$ 448000
13 REMOVE AND REINSTALL SIGN AS PER PLAN 20 EACH |§ 70000 3 - |s 140000
14 TRAFFIC SIGNALIZATION 10 LS |§ 45000.00 0.5 $  2250000]$ 4500000
15 REMOVAL OF TRAFFIC SIGNALIZATION 10 L5 |s 500000 $ - {5 500000
16 CONSTRUCTION SURVEY 10 s |s 400000 0.5 $ 2000008 400000
17 PAINTED PAVEMENT MARKINGS, HIGH-BUILD WATERBORNE 12093 LF s 1.00 3 - |s 12930
18 TRAFFIC CONTROL 1.0 s |s 1000000 0.5 s 5000008 1000000
19 FLAGGERS 30.0 EACH |3 40000 s - |s 1200000
20 MOBILIZATION 1.0 LS |$ 68.500.00 0.5 § 4056063 )5 e6500.00
21 WATER MAIN, TRENGHED, FVC, 6 IN., 24.9 wr |s 10000 24.9 $ 249000 |$ 249000
22 WATER MAIN, TRENCHED, FYC, 8 IN. 20 LE |5 10000 $ - Js 20000
23 FITTINGS BY WEIGHT, DUCTILE IRON 176.0 B [s 1200 39 s 468.00 [ $  2,112.00
24 REMOVE AND REINSTALL FIRE HYDRANT ASSEMBLY 1.0 EACH |5 600000 1 $  600000]8 600000
25 VALVE BOX ADJUSTMENT 60 EACH [$ 50000 2 s 1000008 300000
2% TRAFFIC SIGNAL POLE FOOTING 3 DIA. X B.5 10 EACH |$ 250000 s - |s 250000
27 TRAFFIC SIGNAL POLE FOOTING 3 DIA. X 10.5 10 EACH |$ 350000 1 s 350000]s 350000
28 TRAFFIC SIGNAL PEDESTAL FOOTING 2 DIA. X & 20 EACH |$ 70000 1 5 70000 |5 1.400.00
2 TRAFFIG SIGNAL POLE AND 22 MAST ARM 1 EACH |$ 11,000.00 $ - |s 1100000
%0 TRAFFIG SIGNAL POLE AND 32 MAST ARM 1 EACH |$ 1200000 $ - |s 1200000
a TRAFFIG SIGNAL PEDESTAL 2 EACH |$ 130000 5 - [s 280000
2 TRAFFIC SIGNAL LOCP DETECTORS 2 EACH |$ 190000 3 - s 380000
2 DECORATIVE BRICK PAVERS 2883 sy {s 1rono 113.7 $ 1932900 % 49,011.00
) TEMPORARY COLD MIX ASPHALT 20.1 ToN |s  150.00 542 $ 813.00 ] § 301500
a5 LIMESTONE BLOCK FLANTERS 1847 SF |5 2000 106.7 $ 21340008 380400
36 PCC FOOTING FOR PLANTERS 23 cv. s 90000 1.6 s 144000|8  2070.00
a7 PLANTING SOIL 18.0 cv |5  eap $ - |s 114000
B PCC WALL, &7 7.6 st |s 4sm 7.6 5 342000]8 342000
29 PCC WALL, 6 12.1 sy |s 45000 12.1 $ 5445005 5M5.00
20 PCC GERTIFIED PLANT INSPECTION 1.0 L5 |$ sooo0 1 $ 50000 [$  500.00
4 REMOVAL OF PAVEMENT MARKINGS 54.3 LF § 3.00 3 k] 192.80
2 TEMPORARY TAPE PAVEMENT MARKIINGS 643 LF |8 2,00 5 - |s  1zse0
43 TRAFFIC SIGNAL PUSHEUTTON a0 EACH {$  400.00 $ - s 320000
) TRAFFIC SIGNAL REMOTE PUSHBUTTON POLE 40 EACH |§5 80000 1 $ 8000005  3.200.00
TOTAL (INCLUDES CHANGE ORDERS)| §  209,028.13 | § 405,606.90

RETAINAGE (5%)| §  10.451.41

PAY ESTIMATE TOTAL] 5 198,576.72

PERCENTAGE COMPLETE|  51.5%
THIS AMOUNT DUE| §  198,578.72




