
Date: October 14, 2015
2015 STREET IMPREVEMENTS PROJECT
THIRD AVENUE NW, FIRST STREET WEST TO THIRD STREET NW PAY ESTIMATE 2 
FIFTH AVENUE NW, FIRST STREET WEST TO SEVENTH STREET NW
MOUNT VERNON, IOWA
CONTRACTOR: RICKLEFS EXCAVATING
CONTRACT PRICE
COMPLETION DATE:     

TOTAL
CONTRACT EXTENDED THIRD FIFTH QUANTITY EXTENDED PREVIOUS QUANTITY PRICE

BID CONTRACT UNIT CONTRACT AVENUE AVENUE TO DATE PRICE QUANTITY DUE THIS DUE THIS
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE TO DATE TO DATE ESTIMATE ESTIMATE

1.1 TRAFFIC CONTROL LS                 1.00 $8,600.00 $8,600.00 0.40 0.40 0.80 $6,880.00 0.40 0.40 $3,440.00
1.2 MOBILIZATION LS                 1.00 $175,000.00 $175,000.00 0.40 0.40 0.80 $140,000.00 0.40 0.40 $70,000.00
1.3 CONSTRUCTION SURVEY LS                 1.00 $14,000.00 $14,000.00 0.75 0.20 0.95 $13,300.00 0.85 0.10 $1,400.00

1.4
TEMPORARY EROSION AND SEDIMENT 
CONTROLS LS                  1.00 $1,000.00 $1,000.00 0.40 0.40 0.80 $800.00 0.40 0.40 $400.00

1.5 STABILIZATION MATERIALS TONS             400.00 $16.00 $6,400.00 400.00 0.00 400.00 $6,400.00 400.00 0.00 $0.00
1.6 PAVEMENT REMOVAL SY           7,235.00 $12.00 $86,820.00 2345.00 4890.00 7235.00 $86,820.00 7,235.00 0.00 $0.00
1.7 TOPSOIL BORROW MATERIAL CY             200.00 $13.00 $2,600.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.8 MANHOLE / INTAKE REMOVAL EACH                  7.00 $250.00 $1,750.00 0.00 7.00 7.00 $1,750.00 0.00 7.00 $1,750.00
1.9 GRANULAR BACKFILL TONS              500.00 $16.00 $8,000.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00

1.10
UNCLASSIFIED EXCAVATION AND 
EMBANKMENT CY           2,320.00 $5.00 $11,600.00 520.00 1800.00 2320.00 $11,600.00 0.00 2320.00 $11,600.00

1.11 CLEARING AND GRUBBING UNIT               22.00 $50.00 $1,100.00 0.00 22.00 22.00 $1,100.00 0.00 22.00 $1,100.00

1.12
REMOVE AND REINSTALL/RELOCATE 
EXISTING SIGNS AND POSTS EA                33.00 $150.00 $4,950.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00

1.13 STORM SEWER MANHOLE, SW-401 EA                 6.00 $3,200.00 $19,200.00 0.00 6.00 6.00 $19,200.00 0.00 6.00 $19,200.00
1.14 INTAKES

1.14.1 SW-505 EA                 6.00 $3,750.00 $22,500.00 0.00 6.00 6.00 $22,500.00 0.00 6.00 $22,500.00
SW-505 MOD EA                 3.00 $4,000.00 $12,000.00 0.00 3.00 3.00 $12,000.00 0.00 3.00 $12,000.00
SW-506 EA                     -   $3,200.00 $0.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00

1.15 STORM SEWER PIPE IN PLACE
1.15.1 15" RCP LF               70.00 $60.00 $4,200.00 0.00 70.00 70.00 $4,200.00 0.00 70.00 $4,200.00
1.15.2 18" RCP LF             741.00 $70.00 $51,870.00 0.00 741.00 741.00 $51,870.00 0.00 741.00 $51,870.00
1.15.3 24" RCP LF             213.00 $80.00 $17,040.00 0.00 213.00 213.00 $17,040.00 0.00 213.00 $17,040.00
1.15.4 24" ARCH Eq. RCP LF                     -   $90.00 $0.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00

1.16 MANHOLE ADJUSTMENT EACH                 1.00 $750.00 $750.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.17 FLOWABLE MORTAR CY                 7.00 $110.00 $770.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.18 GRANULAR SUBBASE, 6" (MODIFIED) CY          1,395.00 $26.00 $36,270.00 465.00 0.00 465.00 $12,090.00 465.00 0.00 $0.00

1.19
HMA OVERLAY, BASE & SURFACE COURSE 
(HMA 10M I 1/2, PG 58-28) TONS                      -   $92.00 $0.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00

1.20 PAVEMENT MILLING SY                     -   $7.00 $0.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.21 PORTLAND CEMENT CONCRETE

1.21.1 PAVEMENT (7") SY          6,985.00 $31.25 $218,281.25 2298.00 0.00 2298.00 $71,812.50 1,890.00 408.00 $12,750.00
1.21.2 CURB & GUTTER LF                     -   $16.00 $0.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.21.3 DRIVEWAYS (6") SY             371.00 $32.10 $11,909.10 71.00 0.00 71.00 $2,279.10 0.00 71.00 $2,279.10
1.21.4 DRIVEWAYS (7") SY                98.00 $35.00 $3,430.00 93.00 0.00 93.00 $3,255.00 0.00 93.00 $3,255.00
1.21.5 SIDEWALKS SY              585.00 $29.00 $16,965.00 195.00 0.00 195.00 $5,655.00 0.00 195.00 $5,655.00

1.21.6
STEPS LS                  1.00 $10,000.00 $10,000.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00

1.22 TRUNCATED DOMES              438.00 $21.00 $9,198.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.23 CRACK & SEAT P.C.C. PAVEMENT SY                      -   $7.00 $0.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.24 ADA RAMP LS                  1.00 $33,000.00 $33,000.00 0.40 0.00 0.40 $13,200.00 0.00 0.40 $13,200.00
1.25 SEGMENTAL BLOCK RETAINING WALL SY              350.00 $28.00 $9,800.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00

1.26
BRICK PAVERS PAVEMENT ON CONCRETE 
BASE SF              311.00 $22.00 $6,842.00 142.00 0.00 142.00 $3,124.00 0.00 142.00 $3,124.00

1.27 GEOGRID SY              400.00 $2.10 $840.00 400.00 0.00 400.00 $840.00 400.00 0.00 $0.00

1.28
WATERMAIN, DIRECTIONAL BORED (8") L.F.              625.00 $60.00 $37,500.00 0.00 625.00 625.00 $37,500.00 0.00 625.00 $37,500.00

1.29
WATERMAIN OPEN CUT IN PLACE LF              140.00 $60.00 $8,400.00 0.00 140.00 140.00 $8,400.00 0.00 140.00 $8,400.00

1.30
GATE VALVE, 8" RESELIANT SEAT EACH                  5.00 $1,800.00 $9,000.00 0.00 5.00 5.00 $9,000.00 0.00 5.00 $9,000.00

1.31 WATER SERVICE CONNECTION EACH                14.00 $1,400.00 $19,600.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.32 FIRE HYDRANT ASSEMBLY, WM-201 EACH                  2.00 $3,900.00 $7,800.00 0.00 2.00 2.00 $7,800.00 0.00 2.00 $7,800.00
1.33 WATER MAIN REMOVAL LF              140.00 $12.00 $1,680.00 0.00 140.00 140.00 $1,680.00 0.00 140.00 $1,680.00
1.34 WATER VALVE REMOVAL EACH                  1.00 $180.00 $180.00 0.00 1.00 1.00 $180.00 0.00 1.00 $180.00
1.35 CIPP LINED SEWER LF              485.00 $31.00 $15,035.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.36 SANITARY SEWER TELEVISING LF             970.00 $0.80 $776.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.37 SANITARY SEWER CLEANING L.F.             485.00 $1.00 $485.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.38 CIPP SEWER CONNECTION EACH                 9.00 $250.00 $2,250.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00
1.39 SEWER SERVICE GROUTING EACH                 9.00 $350.00 $3,150.00 0.00 0.00 0.00 $0.00 0.00 0.00 $0.00

ORIGINAL CONTRACT $912,541.35 $572,275.60 $321,323.10

CHANGE ORDER 2
TILE ON THIRD Ave. L.S.                 1.00 $2,994.00 $2,994.00 1.00 0.00 1.00 $2,994.00 1.00 0.00 $0.00

CHANGE ORDER 3
Presbyterian Church Drainage L.S.                 1.00 $2,980.00 $2,980.00 1.00 0.00 1.00 $2,980.00 0.00 1.00 $2,980.00

       TOTAL $324,303.10
       RETAINAGE (5%) ($16,215.16)

    REVISED CONTRACT $918,515.35      TOTAL $578,249.60
     PAY ESTIMATE No. 1 ($253,946.50)        PAY ESTIMATE No. 2 $308,087.95
     PAY ESTIMATE No. 2 $324,303.10

I HEREBY AGREE THAT THESE QUANTITIES HAVE BEEN
_____________________________DATE __________________ INSTALLED.  I ALSO UNDERSTAND THAT BY PAYMENT
Daniel J. Boggs, P.E. THE OWNER DOES NOT ACCEPT THESE QUANTITIES
Project Engineer UNTIL OFFICIAL ACCEPTANCE OF THIS PROJECT BY

THE CITY OF MOUNT VERNON
I HEREBY AGREE THAT THESE QUANTITIES HAVE BEEN
INSTALLED.  I ALSO UNDERSTAND THAT BY PAYMENT ______________________________________DATE_____________
THE OWNER DOES NOT ACCEPT THESE QUANTITIES RICKLEFS EXCAVATING
UNTIL OFFICIAL ACCEPTANCE OF THIS PROJECT BY
THE CITY OF MOUNT VERNON

______________________________________DATE__________________
CITY OF MOUNT VERNON

$912,541.35
November 24, 2015

2015 STREET IMPROVEMENT PROJECT
QUANTITY TO DATE


