CITY OF MT. VERKON
FIRST AVENUE (A HWY 1) AND FIRST STREET INTERSECTION IMPROVEMENTS PROJECT
PAY APPLICATION NO. 3 NOVEMBER-DECEMBER 2013
SEMI FINAL CHANGE ORDER
ga unT | unPRICE RE mu::;ou " PR L APPI:::TAALTI:: - Awpug::on g1 | PAYAPPLICATION#2 | PAY APPLICATION #3 APPLOJAA;OP: :143 AWARDED OVERRUN/-
ITEM NO. ITEM DESCRIPTION QUANTITY QUANTITY QUANTTTY QUANTITY QUANTITIES AMOUNT e el AMOUNT e L UNDERRUNOF | OVERRUN{UNDERRUN)
QUANTITIES AMOUNT
1 CLEARING AND GRUBBING 1.0 L5 |5 600000 10 1.0 s 8,000.00 | - |s - s 600000 | §  8.000.00 0.0 s -
2 EXCAVATION, CL 10, ROADWAY AND BORROW 320 oY |s 400 160.0 160.0 3200 $ 40000 § 6,400.00 | - s 12,80000 | 5 12.800.00 0.0 s .
3 SUBGRADE STABRIZATION MATERIAL 17.4 sy |s 3000 0.0 $ - |s - |s - s . |s  aszoo 1174 $ (3,522.00)
4 MODFIED SUBBASE 385.5 TON |$ 2100 8.5 216.8 8023 5 10,408.50 | $ - s 5,863.33 | $ 16,261.83 |3 10,408.50 216.8 3 5,853.33
5 STIVSF PCC PAVEMENT, CLASS C, CLASS 3 DURABILITY, 8 IN., CROSSWALK BRICK
PAVER BASE 470 sy f[s 7000 226 244 47.0 $ 150200 | § 1,708.00 | $ - |s 320000 |$ 320000 0.0 3 -
[ STDIS.F PGC PAVEMENT, CLASS C, CLASS 3 DURABIITY, 10 IN, 536.8 sy s 8000 411.4 120.4 2.1 5629 s 2201200 | § 10,272.00 | § 1,848.00 | 45032.00 | §  43,184.00 231 s 1,848.00
7 REMOVALS, AS PER PLAN 1.0 ts  |s 10,000.00 0.5 0.5 1.0 $ 5,000.00 | $ 5,000.00 { $ - s 10,000.00 [ §  10,000.00 0.0 $ )
5 STEEL PIPE PEDESTRIAN HAND RAIL 14.0 F |s 500 14.0 14.0 s - |s - |s 620.00 | § 53000 [§  630.00 0.0 $ -
) REMOVAL OF PAVEMENT 565.0 sY s 2000 505.9 159.1 2.1 839.1 5 10,112.00 | § 318200 | § 482.00 | $ 1376200 | §  13,300.00 2.1 s 452.00
10 REMOVAL OF SIDEWALK 4783 sy |s 2000 300.0 753 271 5054 $ 7.980.00 | § 1585.00 [ § 51200 5 10,108.00 [ §  5,566.00 271 s 542.00
11 SIDEWALK, P.C. CONCRETE, 6 IN, 2568 sy |s  so00 156.8 100.0 274 280.9 5 9,408.00 | § 6,000.00 | § 1,626.00 | § 17,0400 | §  15408.00 271 5 1,626.00
12 DETECTABLE WARNING 1120 SF |s 4000 28.0 84.0 1120 s 1,120.00 | 5 3,360.00 | § - Is 44500018 4,480.00 0.0 3 -
13 REMOVE AND RENSTALL SIGN AS PER PLAN 20 EACH |$  700.00 20 20 s - [s 1,400.00 | § - |s 140000 | S 1.400.00 0.0 s -
18 TRAFFIC SIGNALIZATION 10 s |§ 4500000 s 05 10 s 2250000 | § 2250000 | § - |s 45,00000 | § _ 45,000.00 0.0 s -
15 REMOVAL OF TRAFFIC SIGNALIZATION 10 s |s 500000 10 140 $ - |s 5,000.00 | $ - Is 500000 |5 500000 0.0 s .
18 CONSTRUCTION SURVEY 10 LS |§ 400000 05 05 10 s 2,000.00 | 8 2,00000 | 5 - |s 400000 | §  4,000.00 0.0 s -
17 PAINTED PAVEMENT MARKINGS, HIGH-BUILD WATERBORNE 1260.3 LF $ 1.00 0.0 $ ¥ . |8 - s - s 120030 $ o
18 TRAFFIC CONTROL 1.0 LS |$ 10,000.00 05 04 0.1 10 s 5,000.00 | $ 4,000.00 | $ 1,000.00] 5 10,000.00 | §  10,000.00 0.0 $ .
19 FLAGGERS 30.0 EACH | §  400.00 20 20 $ - |s - |s 800.00 | $ 800.001$  12,000.00 280 s (11,200.00
20 MOBILIZATION 1.0 s |$ 850000 0.5 05 1.8 $ 4056063 | § 27538.37 | $ - s 68,500.00 | §  60.500.00 0.0 $ -
21 WATER MAIN, TRENCHED, PV, 6 IN. 24.9 LF $  100.00 249 3.1 28.0 5 249000 | $ - Ts 310.00 | $ 280000 [§ 240000 3.4 s 310.00
22 WATER MAIN, TRENCHED, PVC, 8 IN. 20 LF $ 10000 0.0 $ - |s - |s - Is - |s 20000 20 s {200.00))
2 FITTINGS BY WEIGHT, DUCTILE IRON 176.0 t8 s 12 39.0 300 s 460,00 § - [s - Is 46600 (5 2112.00 370 $ (1,644.00)
24 REMOVE AND REINSTALL FIRE HYDRANT ASSEMBLY 1.0 EACH |S  6.000.00 10 1.0 $ 600000 % - 1s - 1Is 50000018  6,000.00 0.0 $ -
26 VALVE BOX ADJUSTMENT &0 EACH |$  500.00 20 20 s 1,000.00 | § - |s - s 1,000.00 | $  3,000.00 49 3 (2,000.00
2 TRAEFIC SIGNAL POLE FOOTING 3 DIA. X 8.5' 1.0 EACH |§  2500.00 1.0 10 s - |s 250000 § - |s 250000 |$ 280000 0.0 s -
27 TRAFFIC SIGNAL POLE FOOTING 3 DIA X 10.5 10 EACH |$ 3,500.00 10 10 ) 3,500.00 | § - Is - |s 350000 [$  3:500.00 0.0 s -
[ = TRAFFIC SIGNAL PEDESTAL FOOTING 2 DIA. X ¥ 20 EACH |$ 70000 1.0 1.0 20 s 700.00 | § 700.00 | § - s 140000 [§__ 1,400.00 0.0 s -
2 TRAFFIC SIGNAL POLE AND 22' MAST ARM 1 EACH |$ 11,000.00 1.0 18 $ - s 11,00000 | § - 13 1100000 §  11,000.00 0.0 $ .
30 TRAFFIC SIGNAL POLE AND 32 MAST ARM 1 EACH |$ 12.000.00 1.0 10 $ - s 12,000.00 | § - |s 12.000.00 | §__12,000.00 0.0 $ -
3 TRAFFIC SIGNAL PEDESTAL 2 EACH |$ 1,300.00 20 2.0 $ - |s 2,600.00 | $ - |3 2600003 2,600.00 0.0 $ -
2 TRAFFIC SIGNAL LOOP DETECTORS 2 EACH |$  1800.00 20 20 $ - |s 3,800.00 | 5 - |s 350000 |5 $,800.00 2.0 $ .
3 DECORATIVE BRICK PAVERS 288.3 sY |$ 17000 113.7 157 589 288.3 5 18,329.00 | 19,689.00 | § 10,013.00 | $ 4901100 |3 49,011.00 0.0 s -
3 TEMPORARY COLD MIX ASPHALT 20.1 TON |5 15000 542 3.68 810 s a1300] 5 552,00 [ § . 1s 1,385.00 | §  3,015.00 1.0 s (1,650.00)
5 LIMESTONE BLOCK PLANTERS 194.7 sF Is 2000 108.7 108.7 $ 213400 | § - |s - s 213400 |5 3,894.00 £9.0 5 (1,760.00
36 PCC FOOTING FOR PLANTERS 2.3 ey |5 90000 1.8 15 5 1,440.00 | § - |s - 1s 140000 207000 07 3 (830.00
ar PLANTING SO 10.0 cY |s  eoo0 17 17 5 - 1s - 1s 102.00 | § 10200 [§ 114000 7.3 s {1,098.00)
a8 PCC WALL, 6" 7.8 sy |s 4so00 78 786 s 342000 | $ - |s - 13 342000 § 342000 00 ) :
39 PCCWALL, & 121 sY |s  450.00 12.1 12.1 5 544500 | § - |s - Is 54450018 5445.00 0.0 s -
40 PCC GERTIFIED PLANT INSPECTION 1.0 = |3 soooo 1.0 18 $ 500.00 | § - |s - |s 50000 ($  500.00 0.0 $ -
41 REMOVAL OF PAVEMENT MARKINGS 64.3 LF $ 3.00 0.0 5 - s - 13 - 13 - |s 192.90 543 1] {19280
42 TEMPORARY TAPE PAVEMENT MARKIINGS 4.3 tF s 2.00 0.0 $ - |s - Is - Is - s 1zam0 543 $ {128.60)
43 TRAFFIC SIGNAL PUSHBUTTON 8.0 EACH |§  400.00 80 a0 5 - s 3,20000 | § - s 32000 |s  s200.00 0.0 3 -
M TRAFFIC SIGNAL REMOTE PUSHBUTTON POLE 4.0 EACH |5  800.00 1.0 3.0 40 $ 00.00 | § 240000 | § - s 3200005 320000 0o $ -
I tom [s 2002813 ]s 1587887 | $ 23,1869 | § 390,982.83 [ $  405,606.30 | Is (t3,324.17)|
CHANGE ORDER NO. 1
LIMESTONE PLANTER BLOGKS MATERIALLABOR 10 s [s ags000 1.0 1.0 s - s - Is 8,950.00 | § 8,850.00
ADDITIONAL DECORATIVE BRICK PAVERS MATERIALLABOR 10 s |$ 535000 1.0 10 $ - s - |s 5,350.00 | § 5,350.00
REMOVE/DISPOSE EXISTING PLANTER BOX FODTINGS ON NW & NE CORNERS 1.0 s |s 65000 1.0 10 5 - Is - |s 650.00 | § 650.00
REGRADE NW AND NE CORNERS 10 s |s 91000 10 10 $ - |s - 1s s10.00 | § 810.00
PLANTING SOIL BACKFILL 1.0 L5 |$ 78000 10 10 s - Is - s 72000 | $ 750.00
CONSTRUCTION SURVEY FOR NW & NE CORNER PLANTERS 1.0 s | $  s00.00 10 10 $ - |s - |s 500,00 | $ 500.00
PLANTER FOOTINGS 1.0 s |5 317000 1.0 1.0 $ - 1s - s 3.170.00 | § 3,170.00
NEW STEEL PIPE HAND RAIL (ADDITIONAL COST) 1.0 s |s 410000 1.0 10 $ - s . |s 4,100.00 | § 4,100.00
FLAGGING/SIGNAGE 1.0 s |$ =000 1.0 10 5 - s . |s 800.00 | § 800.00




MOBILIZATION 1.0 L5 |s 100000 1.0 1.0 s - |s - Is 100000 | § 1,000.00
RICKLEFS PROFIT AND OVERHEAD 10 s |3 209150 1.0 10 s - s - s 2001.50| $ 2,091.50
TOTAL Is - |s - |s 2830150 | $ 28,301.50

CHANGE GRDER NO. 2
LIVE TAP WATER MAIN 1.0 s |$ 180000 1.0 1.0 5 - Is - 1s 1,800.00 | 5 1,800.00
RICKLEFS PROFIT AND OVERHEAD 1.0 s |s om0 1.0 10 s - s - Is 270.00 | § 270.00

TOTAL [s - s - |s 2070.00 | 5 2,070.00 ]

CHANGE ORDER NO. 3
REMOVAL OF OLD FOUNDATION WALL ON NW CORNER OF INTERSECTION 40 HR | § 17000 4.0 4.0 $ - Is - [s 600,00 [ 3 690.00
HAUL OUT 20 HR |$ 8000 2.0 2.0 $ - Is . {s 160.00 | $ 180.00
RICKLEF'S PROFIT AND OVERHEAD 10 1B s 12600 10 1.0 5 . Is . s 12600 | 5 126.00

| TOTAL [s - Is - s es6.00 ] s 968.00 |

CHANGE ORDER NO. 4
TRAFFIC SIGNAL CONTROLLER MODIFICATIONS 1.0 s |s es000 1.0 10 $ - s - |s 82000 [ 3 020.00
RICKLEF'S PROFIT AND OVERHEAD 1.0 s |s 400 10 10 5 - s - s 4600 | 5 46.00

I TOTAL [s - s - s 266.00 [ § 085.00 |
TOTAL (NCLUDES CHANGE ORDERS)| § _ 209.028.13 | § 158,768.37 | § 340083 | § 423,266.33 | §  406,606.30 (13,324.17)
RETAINAGE (6%)] 8 1045141 [ $ 7.93842 | § Freran 18,289.83
PAYESTMATE TOTAL| 5 188.576.72 | § 150,820.95 | 52,715.34
PERCENTAGE COMPLETE 51.5% £0.7% 20.0%

THIS AMOUNTDUE[ 5 1es676.72| § 150,829.95 | § 52,715.34 | § 0z2,122.01




