APPLICATION AND CERTIFICATE FOR PAYMENT

Total Earned less Retainage
Less Previous Certificates for Payment
Current Payment Due

$2,593,998.22
$2,241,790.51
$352,207.71

SHIVE-HATTERY, INC.

. e

Ervin G. Mussman, P.E.
Title: Civil Engineer

Date: 10.31.13

City of Mount Vernon

Title:

Date:

Owner: City of Mount Vernon Project: Mount Vernon PCC Pavement Roundabouts Contract: STP-A-030-7(159)--86-57 Pay App# 7
On U.S. Highway 3@ from 1@th Avenue to Virgil Avenue Date 10.31.13
Contractor: Streb Construction
Division 1 Division 2 Division 3 Division 4 Division 5 Total
Authorized To Date Authorized To Date Authorized To Date Authorized To Date Authorized To Date Authorized To Date
Item Item Code Item Unit Unit Cost | Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost
1 2102-2710070 |EXCAVATION, CLASS 10, ROADWAY AND BORROW [cy $ 8.50 7606[ $ 64,651 7,606.00 | $ 64,651 5292] $ 44,982 5,292.00 | $ 44,982 11731] $ 99,714 11,731.00 | $ 99,714 $ - $ - $ - $ - 24629 § 209,346.50 24,629.00 | $  209,346.50
2 2105-8425015 |TOPSOIL, STRIP, SALVAGE AND SPREAD 2] 7.50 1067] $ 8,003 | 1,067.00 | $ 8,003 564/ $ 4,230 | 564.00 | $ 4,230 1876] $ 14,070 1,850.00 | $ 13,875 I3 - I3 - I3 - I3 - 3507 $ 26,302.50 3,481.00 | $ 26,107.50
3 2107-0425020 |COMPACTING BACKFILL ADJACENT TO BRIDGES, CULVERTS OR sTRucTuREchv $ 50.00 $ - $ - 30/ $ 1,500 30.00 | $ 1,500 $ - $ - $ - $ - $ - $ - ECIE 1,500.00 30.00 | $ 1,500.00
4 |2115-0100000 |MODIFIED SUBBASE CAE] 27.50 %00| $ 24,750 | 900.00 | $ 24,750 a1e| $ 11,275 | 410.00 | $ 11,275 2123] $ 58,383 2,123.00 | $ 58,383 I3 - I3 - I3 - I3 - 3433 § 94,407.50 3,433.00 | $ 94,407.50
5 2121-7425020 |GRANULAR SHOULDERS, TYPE B ToN | $ 20.00 ZEUE 820 41.20 | $ 824 $ - $ - 147] $ 2,940 71.26 | $ 1,425 $ - $ - $ - $ - 188 $ 3,760.00 112.46 | $ 2,249.20
6 12123-7450020 |SHOULDER FINISHING, EARTH STA | §$ 125.00 18 $ 2,250 | 18.00 | $ 2,250 21.8] $ 2,725 | 21.80 | $ 2,725 37.1 $ 4,638 35.00 | $ 4,375 I3 - I3 - I3 - I3 - 76.9 $ 9,612.50 74.80 | $ 9,350.00
7 2212-0475095 |CLEANING AND PREPARATION OF BASE MILE | $ 8,500.00 $ - $ - 0.2[ § 1,700 0.20 | $ 1,700 0.1 § 850 0.10 | $ 850 $ - $ - $ - $ - 0.3 % 2,550.00 0.30 | $ 2,550.00
8 2213-6745500 |REMOVAL OF CURB STA | $ 1,000.00 3s 3,000 | $ - $ - $ - $ - 0.56 | $ 560 I3 - 0.16 | $ 160 I3 - I3 - 3% 3,000.00 0.72 | $ 720.00
B 2213-7100400 |[RELOCATION OF MAIL BOXES EACH | § 250.00 7% 1,750 7.00 | $ 1,750 $ - $ - $ - $ - $ - $ - $ - $ - 7% 1,750.00 7.00 | $ 1,750.00
10 2213-8201060 |BASE WIDENING, 6 IN. HOT MIX ASPHALT MIXTURE B2 42.00 225 % 9,450 | 354.00 | $ 14,868 360[ $ 15,120 | 1,124.00 | $ 47,208 a75] $ 19,950 76.00 | $ 3,192 I3 - I3 - I3 - I3 - 1060 $ 44,520.00 1,554.00 | $ 65,268.00
11 2213-8202060 |BASE WIDENING, 6 IN. PORTLAND CEMENT CONCRETE sY $ 33.40 $ - $ - 1877] $ 62,692 1,877.00 | $ 62,692 74 3 2,472 443.90 | $ 14,826 $ - $ - $ - $ - 1951 $ 65,163.40 2,320.90 | $ 77,518.06
12 2214-5145150 |PAVEMENT SCARIFICATION sy | 7.60 $ - $ - 2907] $ 22,003 | 2,907.00 | $ 22,003 1790 $ 13,604 1,790.00 | $ 13,604 I3 - I3 - I3 - I3 - 4697 $ 35,697.20 4,697.00 | $ 35,697.20
13 2214-7450050 |BLADING AND SHAPING SHOULDER MATERIAL STA | $ 125.00 2.8 % 350 2.80 | $ 350 8.81] § 1,101 8.81 | $ 1,101 7.77] § 971 7.77 | % 971 $ - $ - $ - $ - 19.38 § 2,422.50 19.38 | $ 2,422.50
STANDARD OR SLIP FORM PORTLAND CEMENT CONCRETE PAVEMENT,
14 2361-1033100 |CLASS C, CLASS 3 DURABILITY, 10 IN. sy $ 55.25 4295| $ 237,299 4,304.00 | $ 237,79 $ - $ - 9858| § 544,655 9,858.00 | $ 544,655 $ - $ - $ - $ - 14153 § 781,953.25 14,162.00 | $  782,450.50
STANDARD OR SLIP FORM PORTLAND CEMENT CONCRETE PAVEMENT,
15 2301-1083100 |CLASS M, CLASS 3 DURABILITY, 10 IN. sy $ 60.25 $ - $ - $ - $ - 319] $ 19,220 $ - $ - $ - $ - $ - 319 % 19,219.75 = $ =
16 2301-4875008 |MEDIAN, P.C. CONCRETE, 8 IN. B2 49.35 198[ $ 9,771 | 198.00 | $ 9,771 $ - $ - 319 § 15,743 255.87 | § 12,627 I3 - I3 - I3 - I3 - 517 $ 25,513.95 453.87 | $ 22,398.48
17 2301-6911722 |PORTLAND CEMENT CONCRETE PAVEMENT SAMPLES Ls $  2,000.00 0.3 $ 600 0.30 | $ 600 $ - $ - 0.7/ $ 1,400 0.70 | $ 1,400 $ - $ - $ - $ - 13 2,000.00 1.00 | $ 2,000.00
HOT MIX ASPHALT MIXTURE (10,000,000 ESAL), INTERMEDIATE
18 2303-0052500 |COURSE, 1/2 IN. MIX TN | $ 49.60 67 $ 3,323 67.00 | $ 3,323 621| $ 30,802 523.10 | $ 25,946 263| § 13,045 314.40 | § 15,594 $ - $ - $ - $ - 951 $ 47,169.60 904.50 | $ 44,863.20
HOT MIX ASPHALT MIXTURE (10,000,000 ESAL), SURFACE COURSE,
19 2303-0053502 |1/2 IN. MIX, FRICTION L-2 ToN | $ 52.90 70| $ 3,703 59.40 | $ 3,142 601| $ 31,793 686.50 | $ 36,316 272| § 14,389 379.66 | $ 20,084 $ - $ - $ - $ - 943 $ 49,884.70 1,125.56 | $ 59,542.12
20 2303-0246428 |ASPHALT BINDER, PG 64-28 TON | $ 642.00 8.22[ § 5,277 | 4.92 % 3,159 73.32] $ 47,071 | 57.45 | $ 36,883 32.1] $ 20,608 35.06 | $ 22,509 I3 - I3 - s - s - 113.64) $ 72,956.88 97.43 | $ 62,550.06
21 2303-6911000 |HOT MIX ASPHALT PAVEMENT SAMPLES Ls $ 586.00 0.3 § 176 - $ - 0.2 $ 117 $ - 0.5 $ 293 $ - $ - $ - $ - $ - 1% 586.00 = $ =
22 2303-9093010 |HOT MIX ASPHALT, DRIVEWAY sy |$ 49.00 129§ 6,321 | 129.00 | $ 6,321 207[ $ 10,143 | 110.00 | $ 5,390 356 § 17,444 I3 - I3 - 20.60 | $ 1,009 I3 - I3 - 692 $ 33,908.00 259.60 | $ 12,720.40
23 2304-0101000 |TEMPORARY PAVEMENT sy $ 45.00 209| $ 9,405 1,144.00 | $ 51,480 $ - $ - 325] $ 14,625 213.27 | § 9,597 $ - $ - $ - $ - 534 $ 24,030.00 1,357.27 | $ 61,077.15
24 2401-6745356 |REMOVAL OF CONCRETE FOOTINGS OF LIGHT POLES EACH | § 600.00 $ - $ - 13 600 $ - 6 $ 3,600 7.00 | $ 4,200 I3 - I3 - I3 - I3 - 7% 4,200.00 7.00 | $ 4,200.00
25  2401-6745650 |REMOVAL OF EXISTING STRUCTURES Ls $ 600.00 $ - $ - 1$ 600 1.00 | $ 600 $ - $ - $ - $ - $ - $ - 1% 600.00 1.00 | $ 600.00
26 2401-6745765 |REMOVAL OF LIGHT POLES EACH | § 500.00 13 500 | $ - 13 500 | 1.00 | $ 500 6 3,000 6.00 | $ 3,000 I3 - I3 - I3 - I3 - 8§ 4,000.00 7.00 | $ 3,500.00
27 12401-6745910 |REMOVAL OF SIGN EACH | § 60.00 7% 420 6.00 | $ 360 5% 300 5.00 | $ 300 33 % 1,980 31.00 | $ 1,860 $ - $ - $ - $ - 45 § 2,700.00 42.00 | $ 2,520.00
28 2401-6750001 |REMOVALS, AS PER PLAN LS | $ 3,000.00 1s 3,000 | 1.00 | $ 3,000 $ - $ - $ - I3 - I3 - I3 - I3 - I3 - 1% 3,000.00 1.00 | $ 3,000.00
29 [2415-2110504 |PRECAST CONCRETE BOX CULVERT, 5 FT. X 4 FT. LF $ 375.00 $ - $ - 16| $ 6,000 16.00 | $ 6,000 $ - $ - $ - $ - $ - $ - 16 $ 6,000.00 16.00 | $ 6,000.00
30 2415-2200504 |PRECAST CONCRETE BOX CULVERT STRAIGHT END SECTION, 5 FT. X 4 FTEACH | $ 4,500.00 $ - $ - 1s 4,500 1.00 | $ 4,500 $ - I3 - I3 - I3 - I3 - I3 - 1% 4,500.00 1.00 | $ 4,500.00
31 2416-0100018 |APRONS, CONCRETE, 18 IN. DIA. EACH | § 375.00 23 750 2.00 | $ 750 $ - $ - 3% 1,125 3.00 % 1,125 $ - $ - 13 375 1.00 | $ 375 6§ 2,250.00 6.00 | $ 2,250.00
32 2416-0100024 |APRONS, CONCRETE, 24 IN. DIA. EACH | § 500.00 2| 1,000 | 2.00 | $ 1,000 $ - $ - 1 500 1.00  $ 500 I3 - I3 - 1% 500 1.00  $ 500 3 2,000.00 4.00 | $ 2,000.00
33 2416-0100036 |APRONS, CONCRETE, 36 IN. DIA. EACH | § 825.00 18 825 1.00 | $ 825 $ - $ - $ - $ - $ - $ - $ - $ - 1% 825.00 1.00 | $ 825.00
34 2435-0250100 |INTAKE, SW-501 EACH | $ 2,500.00 1s 2,500 | 1.00 | $ 2,500 $ - $ - 1 2,500 1.00  $ 2,500 I3 - I3 - I3 - I3 - 2% 5,000.00 2.00 | $ 5,000.00
35  12435-0250800 |INTAKE, SW-508 EACH | $ 3,350.00 23 6,700 2.00 | $ 6,700 13 3,350 1.00 | $ 3,350 9 s 30,150 9.60 | $ 30,150 $ - $ - $ - $ - 12 % 40,200.00 12.00 | $ 40,200.00
36 2435-0251000 |INTAKE, SW-510 EACH | $ 4,750.00 as 19,000 | 4.00 | $ 19,000 $ - $ - as 19,000 2.00 | $ 19,000 I3 - I3 - 3% 14,250 3.00 14,250 1 $ 52,250.00 11.00 | $ 52,250.00
37 12435-0251100 |INTAKE, SW-511 EACH | $  2,400.00 $ - $ - $ - $ - 4l s 9,600 4.00 | $ 9,600 $ - $ - $ - $ - 43 9,600.00 4.00 | $ 9,600.00
38 2435-0254100 |INTAKE, SW-541 EACH | $ 4,000.00 $ - $ - $ - $ - $ - I3 - 1% 4,000 1.00  $ 4,000 I3 - I3 - 1% 4,000.00 1.00 | $ 4,000.00
39 |2502-8212304 |SUBDRAIN, STANDARD, PERFORATED, 4 IN., AS PER PLAN LF $ 12.00 1188] $ 14,256 1,439.00 | $ 17,268 687| $ 8,244 1,064.00 | $ 12,768 1762| $ 21,144 1,898.00 | $ 22,776 $ - $ - $ - $ - 3637 $ 43,644.00 4,401.00 | $ 52,812.00
40 2502-8220193 |SUBDRAIN OUTLET (RF-19C) EACH | § 150.00 6 $ %00 | 3 $ 900 as 600 4.00 | $ 600 10 1,500 10.00 | $ 1,500 I3 - I3 - I3 - I3 - 20 $ 3,000.00 20.00 | $ 3,000.00
STORM SEWER GRAVITY MAIN, TRENCHED, REINFORCED CONCRETE PIPE
41 |2503-0114418 |(RCP), 300@D (CLASS IV), 18 IN. LF $ 37.50 58| $ 2,175 71.00 | $ 2,663 12 % 450 18.00 | $ 675 989| § 37,088 977.00 | $ 36,638 104] $ 3,900 102.00 | $ 3,825 1 % 413 14.00 | $ 525 1174] $ 44,025.00 1,182.00 | $ 44,325.00
T STORM SEWER GRAVITY MAIN, TRENCHED, REINFORCED CONCRETE PIPE T T T T T T T T
42 |2503-0114424 |(RCP), 300@D (CLASS IV), 24 IN. LF $ 45.50 628| $ 28,574 647.00 | $ 29,439 $ - $ - 1233] $ 56,102 1,158.00 | $ 52,689 134 $ 6,097 118.00 | $ 5,369 277 $ 12,604 284.00 | $ 12,922 2272| $ 103,376.00 2,207.00 | $  100,418.50
T STORM SEWER GRAVITY MAIN, TRENCHED, REINFORCED CONCRETE PIPE T T T T T T T
43 |2503-0114436 |(RCP), 300@D (CLASS IV), 36 IN. LF |8 75.00 9| $ 6,750 | 99.00 | $ 7,425 $ - $ - $ - s - 21§ 1,575 27.00 | $ 2,025 s - s - 111 $ 8,325.00 126.00 | $ 9,450.00
44 2503-0200036 |REMOVE STORM SEWER PIPE LESS THAN OR EQUAL TO 36 IN. LF $ 12.50 $ - $ - $ - $ - 355 § 4,438 355.00 | § 4,438 $ - $ - 172 $ 2,150 172.00 | § 2,150 527 % 6,587.50 527.00 | $ 6,587.50
12507-3250005 |ENGINEERING FABRIC sy |$ 3.00 100[ $ 300 | 46.60 | $ 140 $ | 30.50 | $ 92 0] $ 120 27.90 | §$ 84 I3 - K3 - % $ 270 18.60 | $ 56 230 $ 690.00 123.60 | $ 370.80
46 |2507-6800061 |REVETMENT, CLASS E TON | $ 37.25 45| $ 1,676 40.20 | $ 1,497 $ - 27.60 | $ 1,028 18] $ 671 30.56 | $ 1,136 $ - $ - 48 $ 1,788 13.20 | $ 492 111 $ 4,134.75 111.50 | $ 4,153.38
47 |2510-6745850 |REMOVAL OF PAVEMENT sy |$ 4.50 2909.6) $ 13,003 | 3,001.00 | $ 13,505 735.8] $ 3,311 742.00 | $ 3,339 | 11607.8 § 52,235 11,788.00 | $ 53,046 I3 - I3 - I3 - I3 - 15253.2 $ 68,639.40 15,531.00 | $ 69,889.50
48 |2510-6750600 |REMOVAL OF INTAKES AND UTILITY ACCESSES EACH | § 450.00 13 450 1.00 | $ 450 $ - $ - 13 450 1.00  $ 450 $ - $ - 43 1,800 4.00 | $ 1,800 33 2,700.00 6.00 | $ 2,700.00
49 |2511-6745900 |REMOVAL OF SIDEWALK sy |$ 4.50 124.7] $ 561 | 124.70 | $ 561 $ - $ - 38.9] $ 175 19.40 | $ 87 I3 - K3 - i3 - I3 - 163.6 $ 736.20 144.10 | $ 648.45
50 2511-7526004 |SIDEWALK, P.C. CONCRETE, 4 IN. sy $ 33.00 150.8] $ 4,976 93.00 | $ 3,069 $ - $ - 38.6| $ 1,274 36.76 | $ 1,211 $ - $ - $ - $ - 189.4 § 6,250.20 129.70 | $ 4,280.10
51  2512-1725156 |CURB AND GUTTER, P.C. CONCRETE, 1.5 FT. LF % 32.00 $ - $ - $ - $ - 32[ % 1,024 108.00 | § 3,456 I3 - I3 - I3 - I3 - 32 % 1,024.00 108.00 | $ 3,456.00
52 2515-2475006 |DRIVEWAY, P.C. CONCRETE, 6 IN. sy $ 38.00 165 8 6,270 206.00 | $ 7,828 1026] $ 38,988 1,281.00 | $ 48,678 923| $ 35,074 1,475.74 | $ 56,078 $ - $ - $ - $ - 2114] $ 80,332.00 2,962.74 | $  112,584.12
53 2515-6745600 |REMOVAL OF PAVED DRIVEWAY sy | 4.50 427.2[ % 1,922 | 427.20 | $ 1,922 1230.9) $ 5,539 1,230.90 | $ 5,539 2156] $ 9,702 2,156.00 | $ 9,702 I3 - 105.30 | § 474 I3 - I3 - 3814.1 § 17,163.45 3,919.40 | $ 17,637.30
54 2516-8625000 |COMBINED CONCRETE SIDEWALK AND RETAINING WALL cv $ 410.00 7.2[ % 2,952 9.30 | $ 3,813 $ - $ - $ - $ - $ - $ - $ - $ - 7.2 % 2,952.00 9.30 | $ 3,813.00
55  12518-6910000 |SAFETY CLOSURE EACH | § 100.00 B3 %00 | 2.00 | $ 200 $ - $ - 4 s 200 9.00 | $ 900 I3 - K3 - i3 - I3 - 13 ¢ 1,300.00 11.00 | $ 1,160.00
56 2519-4200120 |REMOVAL OF FENCE, CHAIN LINK LF $ 10.00 $ - $ - 19 $ 19 19.00 | $ 19 $ - $ - $ - $ - $ - $ - 19§ 190.00 19.00 | $ 190.00
57  12520-3350015 |FIELD OFFICE EACH | $ 10,000.00 $ - $ - $ - $ - $ - s - K3 - K3 - K3 - K3 - 3 - - $ -
58 2523-0000100 |LIGHTING POLES EACH | $ 3,800.00 $ - $ - $ - $ - $ - $ - 0 $ 38,000 10.00 | $ 38,000 $ - $ - 10 $ 38,000.00 10.00 | $ 38,000.00
59 12523-0000200 |ELECTRICAL CIRCUITS [ 3.00 $ - $ - $ - $ - $ - K3 - 4520 § 13,560 4,520.00 | $ 13,560 I3 - I3 - 4520 $ 13,560.00 4,520.00 | $ 13,560.00
60 2523-0000310 |HANDHOLES AND JUNCTION BOXES EACH | § 550.00 $ - $ - $ - $ - $ - $ - 9 $ 4,950 8.00 | $ 4,400 $ - $ - 9% 4,950.00 8.00 | $ 4,400.00
61  2524-9275100 |WOOD POSTS FOR TYPE A OR B SIGNS, 4 IN. X 4 IN. LF % 13.00 20| $ 520 40.00 | $ 520 20[ % 260 20.00 | $ 260 80| $ 1,040 80.00 | $ 1,040 I3 - I3 - I3 - I3 - 140 $ 1,820.00 140.00 | $ 1,820.00
63 2524-9325001 |TYPE A SIGNS, SHEET ALUMINUM SF $ 30.00 139 8 4,170 123.00 | $ 3,690 4l s 120 20.50 | $ 615 341] § 10,230 333.60 | $ 10,008 $ - $ - $ - $ - 484 $ 14,520.00 477.10 | $ 14,313.00
64 2526-8285000 |CONSTRUCTION SURVEY LS |$ 15,000.00 0.3 % 4,500 0.30 | $ 4,500 0.2 % 3,000 | 0.20 | $ 3,000 0.5 % 7,500 0.50 | $ 7,500 I3 - I3 - I3 - I3 - 1% 15,000.00 1.000 | $ 15,000.00
65 12527-9263117 |PAINTED PAVEMENT MARKINGS, DURABLE STA | $ 132.00 13.85] $ 1,828 21.15 | § 2,792 42.15 $ 5,564 42.15 | $ 5,564 56.17| $ 7,414 88.39 | § 11,667 $ - $ - $ - $ - 112.17) § 14,806.44 151.69 | $ 20,023.08
66 12527-9263143 |PAINTED SYMBOLS AND LEGENDS, DURABLE EACH | § 210.00 2| 420 2.00 | $ 420 5| % 1,050 | 5.00 | $ 1,050 21 § 4,410 21.00 | $ 4,410 I3 - I3 - I3 - I3 - 28] $ 5,880.00 28.00 | $ 5,880.00
68 |2527-9263600 |WET RETROREFLECTIVE REMOVABLE TAPE MARKINGS STA | $ 120.00 148.5] $ 17,820 34.70 | $ 4,164 163.3] $ 19,59 43.60 | $ 5,232 132.5 $ 15,900 20.9 | $ 2,508 $ - $ - $ - $ - 444.3 % 53,316.00 99.20 | $ 11,904.00
69 12528-8445110 |TRAFFIC CONTROL LS |$ 21,210.00 0.3 % 6,363 0.30 | $ 6,363 0.2 $ 4,242 0.20 | $ 4,242 0.5 % 10,605 0.40 | $ 8,484 I3 - I3 - I3 - I3 - 1% 21,210.00 0.90 | $ 19,089.00
70 2528-8445113 |FLAGGERS EACH $  325.00 17 $ 5,525 22.00 | $ 7,150 17 $ 5,525 22.00 | $ 7,150 16| $ 5,200 23.56 | $ 7,638 $ - $ - $ - $ - 50 $ 16,250.00 67.50 | $ 21,937.50
71 [2528-8445115 |PILOT CARS EACH §  490.00 78 3,430 $ - 7 3,430 $ - 6 $ 2,940 I3 - I3 - I3 - I3 - I3 - 20 $ 9,800.00 - $ -
72 [2533-4980005 |MOBILIZATION Ls $ 200,000.00 0.3 8 60,000 0.30 | $ 60,000 0.2 § 40,000 0.20 | $ 40,000 0.5 § 100,000 0.50 | $ 100,000 $ - $ - $ - $ - 1% 200,000.00 1.00 | $  200,000.00
73 12554-0210201 |FIRE HYDRANT ASSEMBLY, WM-201 EACH | $ 5,800.00 $ - $ - $ - $ - $ - I3 - 20 % 11,600 2,00 $ 11,600 I3 - s - 2% 11,600.00 2.00 | $ 11,600.00
74 [2554-0214000 |FIRE HYDRANT ADJUSTMENT EACH | § 725.00 $ - $ - $ - $ - $ - $ - 1% 725 1.00  $ 725 $ - $ - 1% 725.00 1.00 | $ 725.00
75  12601-2634100 |MULCHING ACRE | $ 700.00 18 700 1.00 | $ 700 0.7 % 490 | 0.70 | $ 490 2.2[ % 1,540 I3 - I3 - I3 - I3 - s - 3.9 % 2,730.00 1.70 | $ 1,190.00
76 |2601-2636044 |SEEDING AND FERTILIZING (URBAN) ACRE | $ 900.00 18 900 1.00 | $ 200 0.7] % 630 0.70 | $ 630 2.2[ 8 1,980 0.90 | $ 810 $ - $ - $ - $ - 3.9 % 3,510.00 2.60 | $ 2,340.00
77 |2601-2638352 |SLOPE PROTECTION, WOOD EXCELSIOR MAT sQ | $ 13.00 61.5) $ 800 | 61.50 | $ 800 $ - $ - 36.1] $ 469 I3 - I3 - I3 - I3 - I3 - 97.6 $ 1,268.80 61.50 | $ 799.50
78 2602-0000309 |PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE, 9 IN. DIA. LF $ 1.90 871] $ 1,655 871.00 | $ 1,655 543§ 1,032 543.00 | $ 1,032 1319] $ 2,506 466.00 | $ 885 $ - $ - $ - $ - 2733 $ 5,192.70 1,880.00 | $ 3,572.00
79 12602-0000312 |PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE, 12 IN. DIA. LF % 2.60 9| $ 250 96.00 | $ 250 80| $ 208 | 80.00 | $ 208 224 § 582 224.00 | § 582 I3 - I3 - I3 - I3 - 200 $ 1,040.00 400.00 | $ 1,040.00
80 2602-0000350 |REMOVAL OF PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE LF $ 0.25 %67| $ 242 $ - 623 $ 156 $ - 1543] $ 386 $ - $ - $ - $ - $ - 3133 $ 783.25 - $ -
81 2602-0010010 |MOBILIZATIONS, EROSION CONTROL EACH | § 500.00 3s 1,500 2.00 | $ 1,000 $ - $ - $ - $ - $ - $ - $ - $ - 3% 1,500.00 2.00 | $ 1,000.00
I PAYMENT ADJUSTMENT INCENTIVE/DISINCENTIVE FOR PCC PAVEMENT I I I I I I I
82 12301-7000110 |THICKNESS (BY SCHEDULE) EACH | § 1.00 | 1340.82| $ 1,341 $ - $ - $ - 9159.18 $ 9,159 $ - $ - $ - $ - $ - 10500 $ 10,500.00 - $ -
I PAYMENT ADJUSTMENT INCENTIVE/DISINCENTIVE FOR PCC PAVEMENT I I I I I I I
83 12317-7000110 |SMOOTHNESS (BY SCHEDULE) EACH | § 1.00 | 1149.27| $ 1,149 $ - $ - 7850.73) $ 7,851 s - s - s - s - 8 - | - $ -
8001 (2527-9263109 |PAINTED PAVEMENT MARKINGS STA | $ 44.00 160| $ 7,040 25.52 | 1,123 00| $ 4,400 83.50 | $ 3,674 185 § 8,140 68.96 | $ 3,032 $ - $ - $ - $ - 445 $ 19,580.00 177.92 | $ 7,828.48
8002 |2527-9263180 |REMOVALS, AS PER PLAN STA | §$ 55.00 $ - $ - $ - $ - $ - I3 - 64 § 3,520 0.58 | $ 32 I3 - I3 - 64 $ 3,520.00 0.58 | $ 31.90
8003 |2524-9276010 |PERFORATED SQUARE STEEL POSTS LF $ 16.50 180[ $ 2,970 180.00 | $ 2,970 $ - - $ - 39| § 6,435 380.00 | § 6,270 $ - $ - $ - $ - 570 $ 9,405.00 560.00 | $ 9,240.00
8004 |2599-9999010 |ADDITIONAL DEPTH THICKENENED PCC EDGE LS | $ 5,440.00 $ - $ - 1s 5,440 1.00 | $ 5,440 $ - I3 - I3 - I3 - I3 - I3 - 1% 5,440.00 1.00 | $ 5,440.00
8005 |2599-9999005 |BUSINESS LOCATION SIGNS EACH | § 275.00 $ - $ - $ - $ - $ - $ - 7% 1,925 7.00 | $ 1,925 $ - $ - 7% 1,925.00 7.00 | $ 1,925.00
8006 |2599-9999005 |FOOD COURT SIGN EACH | § 330.00 $ - $ - $ - $ - $ - I3 - 1% 330 1.00  $ 330 I3 - K3 - 13 330.00 1.00 | $ 330.00
8007 (2599-9999010 |STAINLESS STEEL TAPPING SLEEVE & VALVE EACH | $ 4,840.00 $ - $ - $ - $ - $ - $ - 1% 4,840 1.00  $ 4,840 $ - $ - 1% 4,840.00 1.00 | $ 4,840.00
8008 |2212-5070310 |PATCHES, FULL DEPTH REPAIR EACH | § 100.77 $ - $ - I3 5,341 53.00 | $ 5,341 $ - I3 - I3 - I3 - I3 - I3 - 53 $ 5,340.81 53.00 | $ 5,340.81
8009 |2212-5070330 |PATCHES BY COUNT (REPAIR) EACH | § 400.00 $ - $ - 1$ 400 1.00 | $ 400 $ - $ - $ - $ - $ - $ - 1% 400.00 1.00 | $ 400.00
8010 |2301-4875008 |MEDIAN, COLORED P.C. CONCRETE, 8 IN. sy |$ 59.00 $ - $ - $ - $ - $ - I3 - 728 § 42,952 728.00 | $ 42,952 I3 - I3 - 728 $ 42,952.00 728.00 | $ 42,952.00
8011 2511-7526006 |SIDEWALK, P.C. CONCRETE, 6 IN. sy $ 38.00 28] $ 1,064 28.00 | $ 1,064 $ - $ - 1] $ 418 11.00 | $ 418 $ - $ - $ - $ - ECIE 1,482.00 39.00 | $ 1,482.00
8012 |2599-9999020 |BACKFILL RETAINING WALL sy s 38.50 $ - $ - $ - $ - $ - K3 - 14.18 §$ 546 14.18 | §$ 546 I3 - K3 - 14.18 $ 545.93 14.18 | $ 545.93
8013 [2506-4984000 |FLOWABLE MORTAR sy $ 220.00 $ - $ - $ - $ - 5| $ 1,100 5.00  $ 1,100 $ - $ - $ - $ - 5. % 1,100.00 5.00 | $ 1,100.00
Construction Subtotal $ 635,536.23 $ 657,911.88 $ 461,399.60 $ 476,526.72 $ 1,377,666.90 $1,320,718.04 § 138,519.93 § 135,772.08 §  34,149.00 §  33,069.50 $  2,638,271.66 $ 2,623,998.22
Toal Completed and Stored to Date $657,911.88 $476,526.72 $1,320,718.04 $135,772.08 $33,069.50 $2,623,998.22|
Less Retainage (3%) $7,521.86 $5,448.10 $15,099.68 $1,552.27 $378.08 $30,000.00
Total Earned less Retainage $650,390.02 $471,078.62 $1,305,618.36 $134,219.81 $32,691.42 $2,593,998.22|
Less Previous Certificates for Payment $649,300.93 $425,342.90 $1,046,906.32 $87,607.55 $32,632.80 $2,241,790.50)
Current Payment Due By Division $1,089.09 $45,735.72 $258,712.04 $46,612.26 $58.62 $352,207.72
Toal Completed and Stored to Date $2,623,998.22
Less Retainage (3% to a maximum of $30,000 per specification) $30,000.00 ENGINEER: OWNER:




