
Owner:  City of Mount Vernon Project: Mount Vernon PCC Pavement Roundabouts Contract: STP-A-030-7(159)--86-57 Pay App# 8

On U.S. Highway 30 from 10th Avenue to Virgil Avenue Date 12.11.13

Contractor:  Streb Construction

Item Item Code Item Unit Unit Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost Quantity Cost

1 2102-2710070 EXCAVATION, CLASS 10, ROADWAY AND BORROW    CY 8.50$       7606 64,651$      7,646.00     64,991$      5292 44,982$      5,292.00     44,982$      11731 99,714$        11,865.00    100,853$       -$         -$         -$         -$         24629 209,346.50$     24,803.00      210,825.50$    

2 2105-8425015 TOPSOIL, STRIP, SALVAGE AND SPREAD    CY 7.50$       1067 8,003$       1,067.00     8,003$       564 4,230$       564.00       4,230$       1876 14,070$        1,876.00     14,070$        -$         -$         -$         -$         3507 26,302.50$      3,507.00       26,302.50$     

3 2107-0425020 COMPACTING BACKFILL ADJACENT TO BRIDGES, CULVERTS OR STRUCTURES   CY 50.00$      -$         -$         30 1,500$       30.00        1,500$       -$           -$           -$         -$         -$         -$         30 1,500.00$       30.00          1,500.00$      

4 2115-0100000 MODIFIED SUBBASE    CY 27.50$      900 24,750$      900.00       24,750$      410 11,275$      553.50       15,221$      2123 58,383$        2,253.70     61,977$        -$         -$         -$         -$         3433 94,407.50$      3,707.20       101,948.00$    

5 2121-7425020 GRANULAR SHOULDERS, TYPE B    TON 20.00$      41 820$         41.26        825$         -$         -$         147 2,940$         87.67        1,753$         -$         -$         -$         -$         188 3,760.00$       128.93         2,578.60$      

6 2123-7450020 SHOULDER FINISHING, EARTH    STA 125.00$     18 2,250$       18.00        2,250$       21.8 2,725$       21.80        2,725$       37.1 4,638$         37.10        4,638$         -$         -$         -$         -$         76.9 9,612.50$       76.90          9,612.50$      

7 2212-0475095 CLEANING AND PREPARATION OF BASE    MILE 8,500.00$   -$         -$         0.2 1,700$       0.20         1,700$       0.1 850$           0.10         850$           -$         -$         -$         -$         0.3 2,550.00$       0.30           2,550.00$      

8 2213-6745500 REMOVAL OF CURB    STA 1,000.00$   3 3,000$       -$         -$         -$         -$           0.56         560$           -$         0.16         160$         -$         -$         3 3,000.00$       0.72           720.00$        

9 2213-7100400 RELOCATION OF MAIL BOXES    EACH 250.00$     7 1,750$       7.00         1,750$       -$         -$         -$           -$           -$         -$         -$         -$         7 1,750.00$       7.00           1,750.00$      

10 2213-8201060 BASE WIDENING, 6 IN. HOT MIX ASPHALT MIXTURE    SY 42.00$      225 9,450$       354.00       14,868$      360 15,120$      1,124.00     47,208$      475 19,950$        76.00        3,192$         -$         -$         -$         -$         1060 44,520.00$      1,554.00       65,268.00$     

11 2213-8202060 BASE WIDENING, 6 IN. PORTLAND CEMENT CONCRETE    SY 33.40$      -$         -$         1877 62,692$      1,877.00     62,692$      74 2,472$         448.50       14,980$        -$         -$         -$         -$         1951 65,163.40$      2,325.50       77,671.70$     

12 2214-5145150 PAVEMENT SCARIFICATION    SY 7.60$       -$         -$         2907 22,093$      2,907.00     22,093$      1790 13,604$        1,790.00     13,604$        -$         -$         -$         -$         4697 35,697.20$      4,697.00       35,697.20$     

13 2214-7450050 BLADING AND SHAPING SHOULDER MATERIAL    STA 125.00$     2.8 350$         2.80         350$         8.81 1,101$       -          -$         7.77 971$           7.77         971$           -$         -$         -$         -$         19.38 2,422.50$       10.57          1,321.25$      

14 2301-1033100

STANDARD OR SLIP FORM PORTLAND CEMENT CONCRETE PAVEMENT, 

CLASS C, CLASS 3 DURABILITY, 10 IN.   SY 55.25$      4295 237,299$     4,295.00     237,299$     -$         -$         9858 544,655$       9,858.00     544,655$       -$         -$         -$         -$         14153 781,953.25$     14,153.00      781,953.25$    

15 2301-1083100

STANDARD OR SLIP FORM PORTLAND CEMENT CONCRETE PAVEMENT, 

CLASS M, CLASS 3 DURABILITY, 10 IN.   SY 60.25$      -$         -$         -$         -$         319 19,220$        -$           -$         -$         -$         -$         319 19,219.75$      -            -$           

16 2301-4875008 MEDIAN, P.C. CONCRETE, 8 IN.    SY 49.35$      198 9,771$       198.00       9,771$       -$         -$         319 15,743$        319.00       15,743$        -$         9.40         464$         -$         -$         517 25,513.95$      526.40         25,977.84$     

17 2301-6911722 PORTLAND CEMENT CONCRETE PAVEMENT SAMPLES    LS 2,000.00$   0.3 600$         0.30         600$         -$         -$         0.7 1,400$         0.70         1,400$         -$         -$         -$         -$         1 2,000.00$       1.00           2,000.00$      

18 2303-0052500

HOT MIX ASPHALT MIXTURE (10,000,000 ESAL), INTERMEDIATE 

COURSE, 1/2 IN. MIX   TON 49.60$      67 3,323$       102.45       5,082$       621 30,802$      481.10       23,863$      263 13,045$        314.40       15,594$        -$         -$         -$         -$         951 47,169.60$      897.95         44,538.32$     

19 2303-0053502

HOT MIX ASPHALT MIXTURE (10,000,000 ESAL), SURFACE COURSE, 

1/2 IN. MIX, FRICTION L-2   TON 52.90$      70 3,703$       59.41        3,143$       601 31,793$      686.51       36,316$      272 14,389$        379.66       20,084$        -$         -$         -$         -$         943 49,884.70$      1,125.58       59,543.18$     

20 2303-0246428 ASPHALT BINDER, PG 64-28    TON 642.00$     8.22 5,277$       8.24         5,290$       73.32 47,071$      57.45        36,883$      32.1 20,608$        35.06        22,509$        -$         -$         -$         -$         113.64 72,956.88$      100.75         64,681.50$     

21 2303-6911000 HOT MIX ASPHALT PAVEMENT SAMPLES    LS 586.00$     0.3 176$         -          -$         0.2 117$         -$         0.5 293$           -$           -$         -$         -$         -$         1 586.00$         -            -$           

22 2303-9093010 HOT MIX ASPHALT, DRIVEWAY    SY 49.00$      129 6,321$       129.00       6,321$       207 10,143$      110.00       5,390$       356 17,444$        -$           -$         20.60        1,009$       -$         -$         692 33,908.00$      259.60         12,720.40$     

23 2304-0101000 TEMPORARY PAVEMENT    SY 45.00$      209 9,405$       1,189.80     53,541$      -$         -$         325 14,625$        213.27       9,597$         -$         -$         -$         -$         534 24,030.00$      1,403.07       63,138.15$     

24 2401-6745356 REMOVAL OF CONCRETE FOOTINGS OF LIGHT POLES    EACH 600.00$     -$         -$         1 600$         -$         6 3,600$         7.00         4,200$         -$         -$         -$         -$         7 4,200.00$       7.00           4,200.00$      

25 2401-6745650 REMOVAL OF EXISTING STRUCTURES    LS 600.00$     -$         -$         1 600$         1.00         600$         -$           -$           -$         -$         -$         -$         1 600.00$         1.00           600.00$        

26 2401-6745765 REMOVAL OF LIGHT POLES    EACH 500.00$     1 500$         -$         1 500$         1.00         500$         6 3,000$         6.00         3,000$         -$         -$         -$         -$         8 4,000.00$       7.00           3,500.00$      

27 2401-6745910 REMOVAL OF SIGN    EACH 60.00$      7 420$         6.00         360$         5 300$         5.00         300$         33 1,980$         31.00        1,860$         -$         -$         -$         -$         45 2,700.00$       42.00          2,520.00$      

28 2401-6750001 REMOVALS, AS PER PLAN    LS 3,000.00$   1 3,000$       1.00         3,000$       -$         -$         -$           -$           -$         -$         -$         -$         1 3,000.00$       1.00           3,000.00$      

29 2415-2110504 PRECAST CONCRETE BOX CULVERT, 5 FT. X 4 FT.    LF 375.00$     -$         -$         16 6,000$       16.00        6,000$       -$           -$           -$         -$         -$         -$         16 6,000.00$       16.00          6,000.00$      

30 2415-2200504 PRECAST CONCRETE BOX CULVERT STRAIGHT END SECTION, 5 FT. X 4 FT.   EACH 4,500.00$   -$         -$         1 4,500$       1.00         4,500$       -$           -$           -$         -$         -$         -$         1 4,500.00$       1.00           4,500.00$      

31 2416-0100018 APRONS, CONCRETE, 18 IN. DIA.    EACH 375.00$     2 750$         2.00         750$         -$         -$         3 1,125$         3.00         1,125$         -$         -$         1 375$         1.00         375$         6 2,250.00$       6.00           2,250.00$      

32 2416-0100024 APRONS, CONCRETE, 24 IN. DIA.    EACH 500.00$     2 1,000$       2.00         1,000$       -$         -$         1 500$           1.00         500$           -$         -$         1 500$         1.00         500$         4 2,000.00$       4.00           2,000.00$      

33 2416-0100036 APRONS, CONCRETE, 36 IN. DIA.    EACH 825.00$     1 825$         1.00         825$         -$         -$         -$           -$           -$         -$         -$         -$         1 825.00$         1.00           825.00$        

34 2435-0250100 INTAKE, SW-501    EACH 2,500.00$   1 2,500$       1.00         2,500$       -$         -$         1 2,500$         1.00         2,500$         -$         -$         -$         -$         2 5,000.00$       2.00           5,000.00$      

35 2435-0250800 INTAKE, SW-508    EACH 3,350.00$   2 6,700$       2.00         6,700$       1 3,350$       1.00         3,350$       9 30,150$        9.00         30,150$        -$         -$         -$         -$         12 40,200.00$      12.00          40,200.00$     

36 2435-0251000 INTAKE, SW-510    EACH 4,750.00$   4 19,000$      4.00         19,000$      -$         -$         4 19,000$        4.00         19,000$        -$         -$         3 14,250$      3.00         14,250$      11 52,250.00$      11.00          52,250.00$     

37 2435-0251100 INTAKE, SW-511    EACH 2,400.00$   -$         -$         -$         -$         4 9,600$         4.00         9,600$         -$         -$         -$         -$         4 9,600.00$       4.00           9,600.00$      

38 2435-0254100 INTAKE, SW-541    EACH 4,000.00$   -$         -$         -$         -$         -$           -$           1 4,000$       1.00         4,000$       -$         -$         1 4,000.00$       1.00           4,000.00$      

39 2502-8212304 SUBDRAIN, STANDARD, PERFORATED, 4 IN., AS PER PLAN    LF 12.00$      1188 14,256$      1,439.00     17,268$      687 8,244$       1,064.00     12,768$      1762 21,144$        1,898.00     22,776$        -$         -$         -$         -$         3637 43,644.00$      4,401.00       52,812.00$     

40 2502-8220193 SUBDRAIN OUTLET (RF-19C)    EACH 150.00$     6 900$         6.00         900$         4 600$         4.00         600$         10 1,500$         10.00        1,500$         -$         -$         -$         -$         20 3,000.00$       20.00          3,000.00$      

41 2503-0114418

STORM SEWER GRAVITY MAIN, TRENCHED, REINFORCED CONCRETE PIPE 

(RCP), 3000D (CLASS IV), 18 IN.   LF 37.50$      58 2,175$       71.00        2,663$       12 450$         18.00        675$         989 37,088$        1,061.00     39,788$        104 3,900$       102.00       3,825$       11 413$         14.00        525$         1174 44,025.00$      1,266.00       47,475.00$     

42 2503-0114424

STORM SEWER GRAVITY MAIN, TRENCHED, REINFORCED CONCRETE PIPE 

(RCP), 3000D (CLASS IV), 24 IN.   LF 45.50$      628 28,574$      647.00       29,439$      -$         -$         1233 56,102$        1,135.00     51,643$        134 6,097$       118.00       5,369$       277 12,604$      284.00       12,922$      2272 103,376.00$     2,184.00       99,372.00$     

43 2503-0114436

STORM SEWER GRAVITY MAIN, TRENCHED, REINFORCED CONCRETE PIPE 

(RCP), 3000D (CLASS IV), 36 IN.   LF 75.00$      90 6,750$       99.00        7,425$       -$         -$         -$           -$           21 1,575$       27.00        2,025$       -$         -$         111 8,325.00$       126.00         9,450.00$      

44 2503-0200036 REMOVE STORM SEWER PIPE LESS THAN OR EQUAL TO 36 IN.    LF 12.50$      -$         -$         -$         -$         355 4,438$         355.00       4,438$         -$         -$         172 2,150$       172.00       2,150$       527 6,587.50$       527.00         6,587.50$      

45 2507-3250005 ENGINEERING FABRIC    SY 3.00$       100 300$         46.60        140$         -$         30.50        92$          40 120$           27.90        84$            -$         -$         90 270$         18.60        56$          230 690.00$         123.60         370.80$        

46 2507-6800061 REVETMENT, CLASS E    TON 37.25$      45 1,676$       40.20        1,497$       -$         27.60        1,028$       18 671$           30.50        1,136$         -$         -$         48 1,788$       13.20        492$         111 4,134.75$       111.50         4,153.38$      

47 2510-6745850 REMOVAL OF PAVEMENT    SY 4.50$       2909.6 13,093$      3,249.50     14,623$      735.8 3,311$       687.10       3,092$       11607.8 52,235$        11,780.70    53,013$        -$         8.90         40$          -$         -$         15253.2 68,639.40$      15,726.20      70,767.90$     

48 2510-6750600 REMOVAL OF INTAKES AND UTILITY ACCESSES    EACH 450.00$     1 450$         1.00         450$         -$         -$         1 450$           1.00         450$           -$         -$         4 1,800$       4.00         1,800$       6 2,700.00$       6.00           2,700.00$      

49 2511-6745900 REMOVAL OF SIDEWALK    SY 4.50$       124.7 561$         124.70       561$         -$         -$         38.9 175$           19.40        87$            -$         -$         -$         -$         163.6 736.20$         144.10         648.45$        

50 2511-7526004 SIDEWALK, P.C. CONCRETE, 4 IN.    SY 33.00$      150.8 4,976$       93.00        3,069$       -$         -$         38.6 1,274$         36.70        1,211$         -$         -$         -$         -$         189.4 6,250.20$       129.70         4,280.10$      

51 2512-1725156 CURB AND GUTTER, P.C. CONCRETE, 1.5 FT.    LF 32.00$      -$         -$         -$         -$         32 1,024$         108.00       3,456$         -$         -$         -$         -$         32 1,024.00$       108.00         3,456.00$      

52 2515-2475006 DRIVEWAY, P.C. CONCRETE, 6 IN.    SY 38.00$      165 6,270$       235.10       8,934$       1026 38,988$      1,204.40     45,767$      923 35,074$        1,483.90     56,388$        -$         142.40       5,411$       -$         -$         2114 80,332.00$      3,065.80       116,500.40$    

53 2515-6745600 REMOVAL OF PAVED DRIVEWAY    SY 4.50$       427.2 1,922$       496.60       2,235$       1230.9 5,539$       1,245.60     5,605$       2156 9,702$         2,250.90     10,129$        -$         105.30       474$         -$         -$         3814.1 17,163.45$      4,098.40       18,442.80$     

54 2516-8625000 COMBINED CONCRETE SIDEWALK AND RETAINING WALL    CY 410.00$     7.2 2,952$       9.30         3,813$       -$         -$         -$           -$           -$         -$         -$         -$         7.2 2,952.00$       9.30           3,813.00$      

55 2518-6910000 SAFETY CLOSURE    EACH 100.00$     9 900$         2.00         200$         -$         -$         4 400$           9.00         900$           -$         -$         -$         -$         13 1,300.00$       11.00          1,100.00$      

56 2519-4200120 REMOVAL OF FENCE, CHAIN LINK    LF 10.00$      -$         -$         19 190$         19.00        190$         -$           -$           -$         -$         -$         -$         19 190.00$         19.00          190.00$        

57 2520-3350015 FIELD OFFICE    EACH 10,000.00$  -$         -$         -$         -$         -$           -$           -$         -$         -$         -$         -$            -            -$           

58 2523-0000100 LIGHTING POLES    EACH 3,800.00$   -$         -$         -$         -$         -$           -$           10 38,000$      10.00        38,000$      -$         -$         10 38,000.00$      10.00          38,000.00$     

59 2523-0000200 ELECTRICAL CIRCUITS    LF 3.00$       -$         -$         -$         -$         -$           -$           4520 13,560$      4,520.00     13,560$      -$         -$         4520 13,560.00$      4,520.00       13,560.00$     

60 2523-0000310 HANDHOLES AND JUNCTION BOXES    EACH 550.00$     -$         -$         -$         -$         -$           -$           9 4,950$       8.00         4,400$       -$         -$         9 4,950.00$       8.00           4,400.00$      

61 2524-9275100 WOOD POSTS FOR TYPE A OR B SIGNS, 4 IN. X 4 IN.    LF 13.00$      40 520$         40.00        520$         20 260$         20.00        260$         80 1,040$         80.00        1,040$         -$         -$         -$         -$         140 1,820.00$       140.00         1,820.00$      

63 2524-9325001 TYPE A SIGNS, SHEET ALUMINUM    SF 30.00$      139 4,170$       188.25       5,648$       4 120$         21.00        630$         341 10,230$        416.35       12,491$        -$         -$         -$         -$         484 14,520.00$      625.60         18,768.00$     

64 2526-8285000 CONSTRUCTION SURVEY    LS 15,000.00$  0.3 4,500$       0.30         4,500$       0.2 3,000$       0.20         3,000$       0.5 7,500$         0.50         7,500$         -$         -$         -$         -$         1 15,000.00$      1.000          15,000.00$     

65 2527-9263117 PAINTED PAVEMENT MARKINGS, DURABLE    STA 132.00$     13.85 1,828$       21.15        2,792$       42.15 5,564$       42.15        5,564$       56.17 7,414$         88.39        11,667$        -$         -$         -$         -$         112.17 14,806.44$      151.69         20,023.08$     

66 2527-9263143 PAINTED SYMBOLS AND LEGENDS, DURABLE    EACH 210.00$     2 420$         2.00         420$         5 1,050$       5.00         1,050$       21 4,410$         21.00        4,410$         -$         -$         -$         -$         28 5,880.00$       28.00          5,880.00$      

68 2527-9263600 WET RETROREFLECTIVE REMOVABLE TAPE MARKINGS STA 120.00$     148.5 17,820$      37.85        4,542$       163.3 19,596$      43.60        5,232$       132.5 15,900$        20.90        2,508$         -$         -$         -$         -$         444.3 53,316.00$      102.35         12,282.00$     

69 2528-8445110 TRAFFIC CONTROL    LS 21,210.00$  0.3 6,363$       0.30         6,363$       0.2 4,242$       0.20         4,242$       0.5 10,605$        0.50         10,605$        -$         -$         -$         -$         1 21,210.00$      1.00           21,210.00$     

70 2528-8445113 FLAGGERS    EACH 325.00$     17 5,525$       22.00        7,150$       17 5,525$       22.00        7,150$       16 5,200$         23.50        7,638$         -$         -$         -$         -$         50 16,250.00$      67.50          21,937.50$     

71 2528-8445115 PILOT CARS    EACH 490.00$     7 3,430$       -$         7 3,430$       -$         6 2,940$         -$           -$         -$         -$         -$         20 9,800.00$       -            -$           

72 2533-4980005 MOBILIZATION    LS 200,000.00$ 0.3 60,000$      0.30         60,000$      0.2 40,000$      0.20         40,000$      0.5 100,000$       0.50         100,000$       -$         -$         -$         -$         1 200,000.00$     1.00           200,000.00$    

73 2554-0210201 FIRE HYDRANT ASSEMBLY, WM-201    EACH 5,800.00$   -$         -$         -$         -$         -$           -$           2 11,600$      2.00         11,600$      -$         -$         2 11,600.00$      2.00           11,600.00$     

74 2554-0214000 FIRE HYDRANT ADJUSTMENT    EACH 725.00$     -$         -$         -$         -$         -$           -$           1 725$         1.00         725$         -$         -$         1 725.00$         1.00           725.00$        

75 2601-2634100 MULCHING    ACRE 700.00$     1 700$         1.00         700$         0.7 490$         0.70         490$         2.2 1,540$         2.20         1,540$         -$         -$         -$         -$         3.9 2,730.00$       3.90           2,730.00$      

76 2601-2636044 SEEDING AND FERTILIZING (URBAN)    ACRE 900.00$     1 900$         1.00         900$         0.7 630$         0.70         630$         2.2 1,980$         0.90         810$           -$         -$         -$         -$         3.9 3,510.00$       2.60           2,340.00$      

77 2601-2638352 SLOPE PROTECTION, WOOD EXCELSIOR MAT    SQ 13.00$      61.5 800$         61.50        800$         -$         -$         36.1 469$           -$           -$         -$         -$         -$         97.6 1,268.80$       61.50          799.50$        

78 2602-0000309 PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE, 9 IN. DIA.    LF 1.90$       871 1,655$       871.00       1,655$       543 1,032$       543.00       1,032$       1319 2,506$         1,319.00     2,506$         -$         -$         -$         -$         2733 5,192.70$       2,733.00       5,192.70$      

79 2602-0000312 PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE, 12 IN. DIA.    LF 2.60$       96 250$         96.00        250$         80 208$         80.00        208$         224 582$           224.00       582$           -$         -$         -$         -$         400 1,040.00$       400.00         1,040.00$      

80 2602-0000350 REMOVAL OF PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE    LF 0.25$       967 242$         -$         623 156$         -$         1543 386$           -$           -$         -$         -$         -$         3133 783.25$         -            -$           

81 2602-0010010 MOBILIZATIONS, EROSION CONTROL    EACH 500.00$     3 1,500$       2.00         1,000$       -$         -$         -$           -$           -$         -$         -$         -$         3 1,500.00$       2.00           1,000.00$      

82 2301-7000110

PAYMENT ADJUSTMENT INCENTIVE/DISINCENTIVE FOR PCC PAVEMENT 

THICKNESS (BY SCHEDULE) EACH 1.00$       1340.82 1,341$       7,346.09     7,346$       -$         -$         9159.18 9,159$         16,810.32    16,810$        -$         -$         -$         -$         10500 10,500.00$      24,156.41      24,156.41$     

83 2317-7000110

PAYMENT ADJUSTMENT INCENTIVE/DISINCENTIVE FOR PCC PAVEMENT 

SMOOTHNESS (BY SCHEDULE) EACH 1.00$       1149.27 1,149$       -$         -$         7850.73 7,851$         -$           -$         -$         -$         -$         9000 9,000.00$       -            -$           

8001 2527-9263109 PAINTED PAVEMENT MARKINGS STA 44.00$      160 7,040$       25.52        1,123$       100 4,400$       65.40        2,878$       185 8,140$         68.90        3,032$         -$         -$         -$         -$         445 19,580.00$      159.82         7,032.08$      

8002 2527-9263180 REMOVALS, AS PER PLAN    STA 55.00$      -$         -$         -$         -$         -$           -$           64 3,520$       0.58         32$          -$         -$         64 3,520.00$       0.58           31.90$         

8003 2524-9276010 PERFORATED SQUARE STEEL POSTS LF 16.50$      180 2,970$       180.00       2,970$       -$         -          -$         390 6,435$         390.00       6,435$         -$         -$         -$         -$         570 9,405.00$       570.00         9,405.00$      

8004 2599-9999010 ADDITIONAL DEPTH THICKENENED PCC EDGE LS 5,440.00$   -$         -$         1 5,440$       1.00         5,440$       -$           -$           -$         -$         -$         -$         1 5,440.00$       1.00           5,440.00$      

8005 2599-9999005 BUSINESS LOCATION SIGNS EACH 275.00$     -$         -$         -$         -$         -$           -$           7 1,925$       7.00         1,925$       -$         -$         7 1,925.00$       7.00           1,925.00$      

8006 2599-9999005 FOOD COURT SIGN EACH 330.00$     -$         -$         -$         -$         -$           -$           1 330$         1.00         330$         -$         -$         1 330.00$         1.00           330.00$        

8007 2599-9999010 STAINLESS STEEL TAPPING SLEEVE & VALVE EACH 4,840.00$   -$         -$         -$         -$         -$           -$           1 4,840$       1.00         4,840$       -$         -$         1 4,840.00$       1.00           4,840.00$      

8008 2212-5070310 PATCHES, FULL DEPTH REPAIR EACH 100.77$     -$         -$         53 5,341$       53.00        5,341$       -$           -$           -$         -$         -$         -$         53 5,340.81$       53.00          5,340.81$      

8009 2212-5070330 PATCHES BY COUNT (REPAIR) EACH 400.00$     -$         -$         1 400$         1.00         400$         -$           -$           -$         -$         -$         -$         1 400.00$         1.00           400.00$        

8010 2301-4875008 MEDIAN, COLORED P.C. CONCRETE, 8 IN. SY 59.00$      -$         -$         -$         -$         -$           -$           728 42,952$      728.00       42,952$      -$         -$         728 42,952.00$      728.00         42,952.00$     

8011 2511-7526006 SIDEWALK, P.C. CONCRETE, 6 IN. SY 38.00$      28 1,064$       28.00        1,064$       -$         -$         11 418$           11.00        418$           -$         -$         -$         -$         39 1,482.00$       39.00          1,482.00$      

8012 2599-9999020 BACKFILL RETAINING WALL SY 38.50$      -$         -$         -$         -$         -$           -$           14.18 546$         14.18        546$         -$         -$         14.18 545.93$         14.18          545.93$        

8013 2506-4984000 FLOWABLE MORTAR SY 220.00$     -$         -$         -$         -$         5 1,100$         5.00         1,100$         -$         -$         -$         -$         5 1,100.00$       5.00           1,100.00$      

8014 2599-9999010 Reinforced Concrete Box (RCB) Extension LS 17,364.46$  -$         -$         -$         1.00         17,364$      -$           -$           -$         -$         -$         -$         -$            1.00           17,364.46$     

8015 2599-9999010 Install 15” CMP Culvert LS 11,921.00$  -$         -$         -$         -$         -$           -$           -$         1.00         11,921$      -$         -$         -$            1.00           11,921.00$     

8016 2599-9999018 BRICK STAMP and  COLOR SY 92.75$      -$         -$         -$         -$         -$           -$           -$         46.40        4,304$       -$         -$         -$            46.40          4,303.60$      

8017 2599-9999018 STAMPED PATTERN SY 53.00$      -$         -$         -$         -$         -$           -$           -$         39.40        2,088$       -$         -$         -$            39.40          2,088.20$      

8018 2113-0001100 Subgrade Stabilization Material, Polymer Grid SY 3.63$       -$         -$         -$         -$         -$           261.30       949$           -$         -$         -$         -$         -$            261.30         948.52$        

8019 2599-9999005 FLAG ASSEMBLY EACH 137.50$     -$         -$         -$         -$         -$           -$           -$         8.00         1,100$       -$         -$         -$            8.00           1,100.00$      

Construction Subtotal 635,536.23$  675,925.06$  461,399.60$  490,780.41$  1,377,666.90$  1,358,001.92$  138,519.93$  161,100.02$  34,149.00$   33,069.50$   2,647,271.66$   2,718,876.91$  

Toal Completed and Stored to Date $675,925.06 $490,780.41 $1,358,001.92 $161,100.02 $33,069.50 $2,718,876.91

Less Retainage (3%) $7,458.14 $5,415.26 $14,984.15 $1,777.57 $364.89 $30,000.00

Total Earned less Retainage $668,466.92 $485,365.15 $1,343,017.77 $159,322.45 $32,704.61 $2,688,876.91

Less Previous Certificates for Payment $650,390.02 $471,078.62 $1,305,618.36 $134,219.81 $32,691.42 $2,593,998.23

Current Payment Due By Division $18,076.90 $14,286.53 $37,399.41 $25,102.64 $13.19 $94,878.68

Toal Completed and Stored to Date $2,718,876.91

Less Retainage (3% to a maximum of $30,000 per specification) $30,000.00 ENGINEER: OWNER:

Total Earned less Retainage $2,688,876.91 SHIVE-HATTERY, INC. City of Mount Vernon

Less Previous Certificates for Payment $2,593,998.22

Current Payment Due $94,878.69

Title: Civil Engineer Title:

Date: 12.11.13 Date:

APPLICATION AND CERTIFICATE FOR PAYMENT

Ervin G. Mussman, P.E.

Authorized AuthorizedTo Date

Division 1

Authorized

Division 2 Division 3 Total

To Date To Date To Date To Date To DateAuthorized Authorized Authorized

Division 4 Division 5


